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Abstract	  
	  
World	   wide	   there	   are	   thousands	   of	   subsea	   wells	   to	   be	   abandoned,	   including	   the	   subsea	  
wells	   in	   the	  North	  Sea.	  The	  operation	   to	  abandon	  a	  well	   is	   commonly	  known	  as	  Plug	  and	  
Abandonment	  or	  P&A.	  Traditionally	   for	  offshore	   subsea	  wells	   the	  Plug	  and	  Abandonment	  
operation	  is	  done	  by	  a	  semi	  submersible	  drilling	  rig.	  The	  cost	  of	  such	  operation	  for	  a	  single	  
well	  would	  not	  be	  a	  problem	  for	  an	  operating	  company,	  but	  considering	  the	  huge	  amount	  of	  
wells	   that	  needs	   to	  be	  abandoned	  new	  technologies	  and	  methods	  needs	   to	  be	  developed	  
and	  implemented	  in	  the	  future.	  
	  
This	   thesis	   will	   discuss	   the	   process	   of	   a	   permanent	   P&A	   operation	   in	   the	   North	   Sea	   for	  
subsea	   exploration	   wells.	   This	   includes	   the	   regulations,	   technologies,	   challenges	   and	  
methods.	  New	   technologies	   of	   P&A	   operation	   such	   as	   using	   intervention	   vessels	   for	   P&A	  
operations	  will	  also	  be	  explained.	  	  
	  
Determining	   which	   method	   to	   be	   used	   in	   a	   P&A	   operation	   is	   important.	   This	   thesis	   will	  
demonstrate	  that	  by	  using	  Monte	  Carlo	  simulation	  one	  could	  forecast	  the	  cost	  and	  duration	  
of	  a	  method	  for	  P&A	  operation	  and	  compare	  the	  results	  with	  other	  methods.	  In	  this	  thesis	  
the	  cost	  and	  duration	  forecast	   is	  done	  by	  a	  Monte	  Carlo	  based	  software	  called	  RiskE.	  This	  
software	   is	   developed	  mainly	   for	   drilling	   activity	   forecasting,	   using	   it	   for	   P&A	   forecasting	  
reveals	   room	   for	   improving	   the	   software	   for	   P&A	   operation.	   Further	   studies	   for	   the	  
simulation	   input,	  detailed	  operations	  and	  risk	  analysis	  are	  needed	  to	  build	  a	  more	  specific	  
and	  accurate	  simulation.	  	  
	  
This	  thesis	  will	  also	  discuss	  that	  cost	  and	  duration	  is	  not	  the	  only	  criteria	  in	  choosing	  what	  
method	  is	  used	  for	  a	  P&A	  operation.	  Saving	  the	  rig	  time	  for	  drilling	  and	  completion	  activity	  
instead	  of	  P&A	  operation	  and	  avoiding	  delay	  caused	  by	  waiting	  on	  weather	  by	  suspending	  
the	  well	  and	  re-­‐entry	  in	  a	  better	  weather	  window	  with	  an	  intervention	  vessel	  could	  be	  some	  
consideration	   besides	   cost	   and	   duration.	   By	   using	   semi	   submersible	   drilling	   rigs,	  
intervention	   vessels	   and	   rig	   chase	   vessels	   or	   combination	   of	   them	   in	   the	   P&A	   operation,	  
different	   forecast	   outcome	  with	   its	   advantages	   could	  be	   known	  and	  analyzed.	   Batch	  P&A	  
operation	  and	  factors	  that	  affect	  the	  cost	  and	  duration	  forecast	  of	  a	  batch	  P&A	  operation	  
will	  also	  be	  described.	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1. Introduction	  
	  
The	  oil	  well	  in	  any	  field	  in	  the	  world	  will	  experience	  phases	  throughout	  its	  life.	  In	  the	  life	  of	  
the	   well	   concept	   the	   phases	   are:	   Planning,	   Drilling,	   Completion,	   Production	   and	  
Abandonment.	  Some	  of	  the	  exploration	  well	  will	  not	  experience	  the	  production	  phase	  and	  
be	  abandoned	  directly.	  The	  cause	  of	  an	  abandonment	  of	  a	  well	  could	  be	  due	  to	  economical	  
issues,	  environmental	  reason,	  reentry	  or	  structural	  failure	  of	  the	  well	  or	  platform.	  
	  
Every	  drilled	  well	  in	  the	  world	  will	  one	  time	  need	  to	  be	  abandoned.	  The	  process	  is	  known	  in	  
the	   industry	   as	   plug	   and	   abandonment	   (P&A).	   This	   is	   a	   process	   where	   the	  
reservoir/pressure-­‐source/well	   is	   plugged	   and	   sealed	   and	   the	   wellhead	   is	   recovered.	  
According	  to	  Ian	  Barclay	  et	  al	  in	  SPE	  100771	  paper	  [1,	  14]	  around	  27000	  offshore	  wells	  are	  
to	   be	   abandoned	   during	   the	   span	   of	   2000	   to	   2010	   and	   in	   the	   North	   Sea	   alone	   it	   shares	  
12000	  of	  these	  wells,	  7000	  wells	  are	  from	  600	  platforms	  and	  the	  rest	  5000	  are	  subsea	  wells	  
shown	  in	  Figure	  1.	  
	  
	  
Figure	  1.	  Pie	  chart	  of	  offshore	  wells	  to	  be	  P&A	  in	  2000-­‐2010	  
	  
According	  to	  a	  presentation	  by	  Subsea	  P&A	  AS	  at	  P&A	  forum	  June	  2011	  [2]	  the	  cost	  of	  P&A	  
of	  1000	  wells	  using	  rigs	  could	  be	  210	  billion	  NOK	  while	  using	  Riserless	  Wireline	  Intervention	  
(RLWI)	   or	   Light	   Well	   Intervention	   Vessel	   (LWIV)	   would	   be	   60	   billion	   NOK.	   This	   gives	   a	  
potential	  150	  billion	  NOK	  saving	  due	  to	  a	   lower	  daily	  rate	  of	  the	  LWIV	  and	  releasing	  more	  
time	  for	  more	  productivity	  of	  the	  rig	  in	  drilling	  operation.	  Of	  course,	  LWIV	  could	  not	  be	  used	  
for	  P&A	  in	  all	  cases,	  but	  as	  the	  technology	  expands,	  methods	  develop	  and	  by	  combining	  the	  
use	  of	  rigs	  and	  LWIV	  in	  P&A	  operation	  significant	  saving	  still	  could	  be	  done.	  
	  
Each	  operating	  company	  that	  owns	  the	  wells	  has	  certain	  ways	  to	  P&A	  the	  wells	  safely	  and	  
efficiently.	  Besides	  the	  well	  and	  reservoir	  condition	  that	  will	  be	  the	  base	  design	  of	  the	  P&A	  
program,	  regulating	  bodies	  has	  certain	  requirements	  regarding	  the	  P&A	  operation	  that	  need	  
to	  be	  fulfilled	  as	  well	  as	  internal	  governing	  documents.	  The	  rules	  and	  regulation	  depends	  on	  
where	   the	   operating	   company	   operates,	   in	   the	   North	   Sea	   there	   is	   the	   United	   Kingdom	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Offshore	   Operators	   Association	   (UKOOA)	   for	   UK	   sector	   and	   Norsk	   Sokkel	   Standard	  
(NORSOK)	  for	  the	  Norwegian	  sector.	  
	  
It	   is	   a	   tough	   challenge	   for	   the	   operating	   company	   to	   asses	   various	   methods	   for	   P&A	  
operation	   in	   respect	   to	   technical	   constrains	   and	   to	  estimate	   cost	   and	  duration	  associated	  
with	   the	   different	   methods.	   International	   Research	   Institute	   of	   Stavanger	   (IRIS)	   in	  
corporation	  with	  an	  Oil	  Company	  has	  been	  developing	  a	  software	  called	  RiskE	  for	  risk	  and	  
uncertainty	   based	   cost	   and	   duration	   estimation	   for	   drilling	   operations.	   The	   software	   is	  
based	  on	  using	  Monte	  Carlo	  simulation	  and	  gives	  cost	  and	  duration	  histogram	  and	  curves	  as	  
an	  output.	  	  
	  
By	   studying	   various	   P&A	  methods	   particularly	   the	  use	  of	   riserless	   technologies	   and	  batch	  
operations	  more	  cost	  and	  duration	  effective	  P&A	  operations	  could	  be	  done	   in	   the	   future.	  
Furthermore	  the	  advantages	  of	  using	  the	  riserless	  technologies	  and	  batch	  operations	  will	  be	  
discussed	  in	  this	  thesis.	  Hence,	  one	  of	  the	  objective	  of	  this	  thesis	  is	  to	  compare	  cases	  of	  rig-­‐
less	  P&A	  and	  Rig-­‐based	  P&A	  according	   to	  cost	  and	  duration	  with	   its	   respective	  advantage	  
and	  disadvantages.	  
	  
To	   determine	   the	   best	   method	   and	   technology	   used	   for	   the	   P&A	   operation,	   cost	   and	  
duration	  estimation	  will	  be	  done.	  In	  this	  thesis	  the	  estimation	  will	  be	  demonstrated	  with	  a	  
probability	   approach	  based	  on	  Monte	  Carlo	   simulation	  and	   input	  distribution.	   The	  Monte	  
Carlo	  simulation	  will	  be	  simulated	  using	  RiskE	  software.	  The	  RiskE	  software	  was	  developed	  
for	  drilling	  operation.	  This	  thesis	  will	  propose	  how	  the	  RiskE	  software	  could	  be	  extended	  for	  
the	   P&A	   phase.	   This	   could	   be	   an	   additional	   tool	   for	   the	   industry	   to	   improve	   in	   taking	  
decision	   with	   respect	   to	   find	   the	   most	   cost	   effective	   technology	   for	   permanent	   P&A	  
operations.	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2. Plug	  and	  Abandonment	  Theory	  
	  
Plug	  and	  abandonment	  (P&A)	  operation	  in	  a	  well	  especially	  subsea	  well	  is	  an	  operation	  that	  
needs	   detailed	   planning,	   careful	   cost	   and	   risk	   estimation	   and	   safety	   precautions	   before	  
execution	  of	  the	  operation.	  Legal	  documents	  from	  regulating	  bodies	  must	  also	  be	  followed	  
for	   the	   operational	   process	   and	   the	   final	   result.	   P&A	   operation	   in	   the	   field	   has	   different	  
potential	  scenarios	  each	  with	  different	  limitations	  and	  also	  different	  methods	  for	  executing.	  
	  
This	   chapter	   will	   explain	   the	   regulations	   that	   govern	   P&A	   operations	   in	   the	   North	   Sea,	  
possible	  P&A	  scenarios	  according	  to	  NORSOK	  and	  limitations	  of	  P&A	  operation	  in	  the	  North	  
Sea	  and	  in	  addition,	  vessels	  and	  new	  technology	  that	  are	  available	  for	  P&A	  operation	  will	  be	  
described.	  
	  
2.1. Definition	  of	  Plug	  and	  Abandonment	  Operations	  	  
	  
According	   to	   NORSOK	   D-­‐010	   there	   are	   two	   types	   of	   P&A,	   temporary	   abandonment	   and	  
permanent	  abandonment	  [3].	  Temporary	  abandonment	  is	  when	  the	  well	  is	  abandoned	  in	  a	  
way	   that	   re-­‐entry	   is	   possible	   after	   a	   planned	   period	   of	   abandonment.	   Permanent	  
abandonment	  is	  when	  the	  well	  is	  abandoned	  permanently	  until	  infinity	  of	  time.	  In	  this	  thesis	  
unless	   it	   is	   stated	   temporary	   P&A	   the	   term	   P&A	   refers	   to	   permanent	   plug	   and	  
abandonment.	  	  
	  
The	  definition	  of	  Plug	  and	  Abandonment	  itself	  is	  to	  seal	  the	  well	  with	  its	  contained	  pressure	  
from	  the	  surface	  and	  recover	  the	  structures.	  There	  shall	  be	  no	  other	  obstructions	  related	  to	  
drilling	  and	  well	  activities	  left	  behind	  the	  seafloor/surface	  [3].	  	  
	  
For	   a	   subsea	   well,	   removing	   the	   wellhead	   is	   a	   part	   of	   the	   P&A	   operation,	   according	   to	  
NORSOK	   regulation	   subsea	   wellhead	   need	   to	   be	   removed	   5	   meters	   below	   seabed	   [3].	  
Decommissioning	  of	  a	  steel	  jacket	  or	  platform	  in	  a	  non-­‐subsea	  well	  can	  be	  considered	  a	  P&A	  
operation	   in	   later	   stages.	   Land	   rigs	   have	   different	   regulation	   for	   decommissioning	   the	  
surface	  installation	  which	  is	  not	  the	  focus	  of	  this	  thesis.	  	  
	  
2.2. Regulations	  of	  P&A	  Operations	  
	  
The	   P&A	   process	   as	   mentioned	   has	   certain	   design	   basis,	   whether	   it	   is	   the	   well	   status,	  
reservoir	   status,	   surface	   facilities,	   etc.	   The	   challenge	   is	   to	   handle	   these	   issues	   but	   still	   be	  
inside	   the	   boundary	   of	   the	   requirements	   that	   regulatory	   body	   require.	   In	   the	  North	   Sea,	  
NORSOK	   (2004,	   Norway)	   and	   UKOOA	   (2009,	   UK)	   are	   the	   guidelines	   that	   govern	   the	   P&A	  
process.	  	  
	  
The	   goal	   of	   all	   regulations	   is	   rather	   similar	   with	   the	   definition	   where	   the	   objective	   is	   to	  
prevent	   fluid	   migration	   from	   reservoir	   to	   the	   surface	   and/or	   also	   moving	   between	  
permeable	   layers	   underground.	   In	   addition,	   there	   shall	   be	   no	   trace	   of	   drilling	   and	   well	  
activities	  on	  the	  seafloor.	  According	  to	  NORSOK	  D-­‐10	  this	  condition	  should	  be	  achieved	  in	  an	  
eternal	   perspective,	   i.e.	   the	   well	   barriers	   should	   remain	   intact	   after	   any	   foreseeable	  
chemical	  and	  geological	  process	  has	  taken	  place	  in	  time	  [3].	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In	  a	  normal	  P&A	  operation	  in	  Norwegian	  sector	  of	  the	  North	  Sea	  the	  regulations	  stated	  in	  
the	   NORSOK	   D-­‐10	   is	   sufficient	   enough	   to	   ensure	   a	   safe	   and	   successful	   P&A	   operation.	  
Nevertheless,	   each	   operating	   company	   has	   its	   own	   policy	   and	   practices	   that	   could	   be	  
stricter	   regarding	   the	   P&A	   operation	   which	   leads	   to	   improvement	   in	   Health,	   Safety	   and	  
Environment	  (HSE)	  and	  also	  cost	  efficiency.	  The	  practice	  used	  by	  each	  company	  must	  be	  in	  
compliance	   with	   the	   overall	   regulations.	   This	   nature	   of	   oil	   and	   gas	   industry	   keeps	   the	  
regulations	  dynamic	   and	  one	   could	   also	   adopt	   the	  practices	   as	   the	  new	   requirements	   for	  
new	  regulations.	  	  
	  
On	   the	  other	  hand	   the	  UKOOA	  Guidelines	   for	   the	  Suspension	  and	  Abandonment	  of	  Wells	  
regulations	  [9]	  are	  more	  specific	  on	  the	  technical	  aspects	  and	  requirements.	  The	  interesting	  
part	   of	   the	   UKOOA	   regulations	   [9]	   is	   in	   section	   7	   where	   18	   special	   P&A	   conditions	   are	  
elaborated	   and	   guidelines	   are	   given	   considering	   aspects	   such	   as,	   high	   angle	   or	   horizontal	  
wells,	  multilateral	  wells,	  liner	  laps,	  through	  tubing,	  HPHT	  wells,	  etc	  [5].	  
	  
Barriers,	  categorization,	  and	  design	  basis	  are	  important	  parts	  of	  the	  regulations	  for	  P&A	  of	  a	  
subsea	   well	   in	   the	   North	   Sea.	   These	   topics	   will	   be	   explained	   furthermore	   in	   the	   section	  
below.	  
	  
2.2.1. Barriers	  
The	  definition	  of	  a	  well	  barrier	  is	  a	  closed	  envelope	  consisting	  of	  one	  or	  several	  well	  barrier	  
elements	   that	   prevents	   flow	   from	   a	   source.	   A	   well	   barrier	   element	   itself	   according	   to	  
NORSOK	  is	  an	  object	  that	  alone	  cannot	  prevent	  flow	  from	  one	  source	  to	  another	  [3].	  
	  
During	   the	   P&A	   activity	   and	   the	   final	   result	   of	   the	   abandonment,	   the	   barriers	   must	   be	  
established.	   As	   stated	   in	  NORSOK	  D-­‐010	   there	   shall	   be	   at	   least	   one	  well	   barrier	   between	  
surface	  and	  potential	  source	  inflow,	  unless	  it	  is	  a	  reservoir	  (or	  has	  a	  flow	  potential)	  in	  which	  
case	  two	  well	  barriers	  are	  required	  [3].	  	  	  
	  
The	  two	  independent	  barriers	  are	  commonly	  known	  as	  primary	  well	  barrier	  and	  secondary	  
well	  barrier.	  Primary	  barrier	  by	  definition	  is	  the	  first	  barrier	  to	  prevent	  flow	  and	  secondary	  
barrier	   is	   the	   second	   barrier	   that	   prevents	   flow	   from	   source.	   In	   Figure	   2,	   a	   typical	   well	  
barrier	  schematics	  is	  shown	  from	  NORSOK	  D-­‐010.	  It	  shows	  the	  barriers	  for	  an	  openhole	  non	  
perforated	   temporary	   P&A	   case	   i.e	   primary	   barrier,	   secondary	   barrier	   and	   well	   barrier	  
elements.	  
	  
For	   the	   permanent	   P&A	   case,	   the	   barriers	   need	   to	   be	   permanent	   or	   long	   lasting.	   In	   the	  
NORSOK	   D-­‐010	   permanent	   well	   barriers	   has	   certain	   criteria	   that	   needs	   to	   be	   fulfilled.	  
Permanent	  well	  barriers	  shall	  extend	  across	  the	  full	  section	  of	  the	  well	   including	  all	  annuli	  
and	  seal	  both	  vertically	  and	  horizontally	  [3]	  as	  shown	  in	  Figure	  3.	  By	  observing	  the	  figure	  it	  is	  
obvious	  in	  the	  case	  of	  plugging	  the	  well	  inside	  the	  casing,	  verification	  of	  the	  cement	  quality	  
behind	  the	  casing	  is	  essential	  to	  meet	  the	  requirements.	  In	  a	  case	  where	  the	  cement	  behind	  
the	  casing	  doesn’t	  meet	  the	  requirement,	  remedial	  cement	  or	  section	  milling	  followed	  by	  an	  
openhole	   cement	   plug	   or	   other	   methods	   need	   to	   be	   done	   to	   establish	   the	   horizontal	  
integrity.	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Figure	  2.	  Well	  barrier	  schematic	  of	  a	  temporary	  abandonment	  non	  perforated	  well	  [3]	  
	  
	  
Figure	  3.	  Illustration	  of	  the	  permanent	  well	  barrier	  extending	  vertically	  and	  horizontally	  [3]	  
	  
Besides	  having	   integrity	  extending	  vertically	  and	  horizontally,	  according	  to	  the	  NORSOK	  D-­‐
010,	  a	  permanent	  well	  barrier	  material	  also	  should	  have	  the	  following	  properties	  [3]:	  
• Impermeable	  
• Long	  term	  integrity	  
• Non	  shrinking	  
• Ductile	  –	  non	  brittile	  –	  able	  to	  withstand	  mechanical	  loads/impact	  
• Resistance	  to	  different	  chemicals/substances	  (H2S,	  CO2	  and	  hydrocarbons)	  
• Wetting,	  to	  ensure	  bonding	  to	  steel	  
	  
The	  properties	   listed	  above	  are	  to	  ensure	  the	  safety	  and	  the	   integrity	  of	  the	  barriers	  after	  
abandonment	   in	   the	   long	   term.	   A	   common	   well	   barrier	   element	   that	   is	   used	   for	   the	  
permanent	  well	  barrier	  is	  cement	  plug	  since	  it	  fulfills	  the	  requirement	  and	  it	  is	  well	  proven	  
Risk	  Based	  Cost	  and	  Duration	  Estimation	  of	  Permanent	  Plug	  and	  Abandonment	  Operations	  in	  Subsea	  Exploration	  Wells	  
Spring	  2012	  
Sanggi	  Raksagati	   14	   Master	  Thesis	  
	  
	  
in	  the	  oil	  industry.	  Other	  new	  technologies	  for	  plugging	  materials	  are	  also	  available	  such	  as	  
Sandaband,	  etc.	  
	  
In	  some	  cases	  when	  establishing	  the	  permanent	  barriers,	  downhole	  equipment	  will	  still	  be	  
in	  the	  hole.	  These	  equipments	  don’t	  need	  to	  be	  removed	  as	  long	  as	  the	  well	  integrity	  can	  be	  
verified.	  In	  the	  area	  where	  the	  permanent	  well	  barriers	  will	  be	  established,	  downhole	  cables	  
or	  hydraulic	  lines	  should	  be	  removed	  since	  it	  will	  be	  a	  potential	  leak	  path.	  Hence,	  there	  can	  
be	  a	  need	  for	  pulling	  the	  production	  tubing	  to	  have	  these	  removed.	  
	  
According	  to	  NORSOK	  D-­‐010	  multiple	  reservoir	  sections	  with	  the	  same	  pressure	  regime	  with	  
a	  natural	  well	  barrier	   in	  between	  can	  be	   regarded	  as	  one	   reservoir.	   If	   there	   is	  a	  potential	  
crossflow	   and	   different	   pressure	   regimes	   permanent	   barriers	   need	   to	   be	   established	   in	  
between	  [3].	  
	  
After	  establishing	  the	  permanent	  well	  barrier,	  testing	  needs	  to	  be	  done	  to	  verify	  the	  quality	  
of	  the	  well	  barrier	  elements.	  In	  the	  case	  of	  using	  cement	  plug	  the	  guidelines	  in	  NORSOK	  D-­‐
010	   table	   24	   needs	   to	   be	   followed.	   Other	   well	   barrier	   elements	   should	   also	   be	   verified	  
respective	   to	   their	   criteria;	   UKOOA	   also	   has	   certain	   policies	   regarding	   requirements	   and	  
verification	  of	  the	  permanent	  barriers.	  This	  documentation	  could	  be	  found	  page	  9	  and	  10	  in	  
the	  Guidelines	  for	  Suspension	  and	  Abandonment	  released	  by	  the	  UKOOA	  [9].	  	  
	  
2.2.2. Categorization	  of	  a	  P&A	  Well	  
The	  categorization	  of	  P&A	  well	  is	  important	  for	  assessing	  the	  cost	  and	  risk	  of	  the	  operation.	  
It	  could	  be	  based	  on	  what	  level	  of	  intervention	  needed,	  what	  is	  the	  current	  well	  status	  and	  
operation	  already	  done,	  accessibility,	  etc.	  For	  example	  the	  North	  Sea	  UK	  regulations	  UKOOA	  
have	  provided	  the	  following	  guidelines	  for	  the	  categorization	  [5]	  for	  suspended	  exploration	  
and	  appraisal	  wells	  P&A,	  shown	  in	  Table	  1	  below.	  
	  
Table	  1.	  UKOOA	  version	  of	  the	  common	  categorization	  system	  [5]	  
Category	   Definition	  
1	   The	  well	  has	  been	  sufficiently	  suspended	  that	  final	  abandonment	  only	  requires	  removal	  of	  the	  wellhead.	  
2.1	  
The	  well	  has	  one	  annulus	  uncemented.	  
Placement	   of	   an	   additional	   permanent	   barrier	   is	   required	   to	   complete	   the	  
abandonment	   of	   the	  well.	   This	  may	   be	   done	   by	   placing	   a	   barrier	   into	   the	   annulus	   or	  
placing	  a	  separate	  barrier.	  
This	  type	  of	  well	  may	  be	  abandoned	  with	  a	  drilling	  rig	  or	  a	  light-­‐well	  intervention	  vessel.	  
2.2	  
The	  well	  has	  two	  annuli	  uncemented.	  
Placement	   of	   an	   additional	   permanent	   barrier	   is	   required	   to	   complete	   the	  
abandonment	   of	   the	   well.	   This	   may	   be	   done	   by	   placing	   a	   barrier	   into	   the	   annuli	   or	  
placing	  a	  separate	  barrier.	  
This	  type	  of	  well	  may	  be	  abandoned	  with	  a	  drilling	  rig	  or	  a	  light-­‐well	  intervention	  vessel.	  
3	  
The	   suspended	   condition	   of	   the	   well	   is	   not	   suitable	   for	   full	   abandonment	   without	  
significant	  intervention.	  
Typically,	  with	  current	  technology,	  the	  abandonment	  program	  will	  require	  a	  drilling	  rig	  
to	  safely	  effect	  the	  operation.	  
4	  
Well	  are	  placed	  in	  this	  category	  for	  several	  reasons:	  
The	  downhole	  status	  is	  not	  known,	  therefore	  cannot	  be	  categorized.	  
The	   well	   is	   in	   condition	   where	   it	   is	   not	   possible	   to	   safely	   abandon	   with	   current	  
technology.	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It	   is	   also	   suggested	   that	   a	   full	   review	   of	   the	   well	   is	   made	   when	   performing	   the	  
categorization.	   A	   risk	   assessment	   should	   be	   carried	   out	   considering	   the	   well	   status,	  
proposed	   program	   and	   conformability	   to	   the	   regulation	   [5].	   UKOOA	   also	   published	  
categorization	  based	  of	  well	  accessibility	  shown	  here	  in	  table	  2.	  
	  
Table	  2.	  UKOOA	  version	  of	  categorization	  based	  on	  accessibility	  [5]	  
Category	   Definition	  
1	   Accessible	  
2	   Not	  accessible	  because:	  
2a	   On	  a	  template	  with	  other	  wells	  that	  are	  developed	  or	  planned	  for	  development	  
2b	   Less	  than	  50	  m	  from	  other	  subsea	  infrastructure	  
2c	   Within	  500	  m	  safety	  zone	  of	  an	  installation	  or	  subsea	  development	  
2d	   The	   well	   has	   a	   identifiable	   problem	   where	   the	   risk	   associated	   with	   abandonment	  requires	  additional	  study	  
2e	   Is	  deeply	  buried	  under	  seabed	  
	  
These	   categorization	   are	   just	   examples	   of	   the	   various	   categorization	   of	   a	   P&A	   well.	   This	  
categorization	  could	  be	  used	  as	  a	  tool	  in	  taking	  decision	  regarding	  P&A	  operation.	  There	  will	  
be	  another	  example	  of	   categorization	  of	  P&A	  well	  discussed	   in	   this	   thesis	   in	   section	  2.4.2	  
and	  its	  application	  regarding	  the	  need	  of	  new	  Intervention	  vessels.	  In	  the	  Norwegian	  Sector,	  
NORSOK	  [3]	  standard	  does	  not	  provide	  any	  guidelines	  or	  versions	  of	  categorization.	  
	  
2.2.3. Design	  Basis	  for	  a	  P&A	  Well	  
When	  designing	  P&A	  operations,	  different	  scenarios	  could	  occur	  depending	  on	  the	  status	  of	  
the	  well.	  There	  is	  a	  low	  probability	  for	  having	  two	  identical	  wells.	  By	  assessing	  known	  field	  
data	  and	  acquiring	  new	  data	   for	   the	  purpose	  of	  P&A	  operation,	   engineers	  will	   be	  able	   to	  
design	  a	  P&A	  operation	  with	   these	  data	  as	  a	  basis.	  NORSOK	  D-­‐010	  provides	  guidelines	  on	  
which	  data	  that	  should	  be	  gathered	  [3]:	  
	  
a) Well	   configuration	   (original,	   intermediate	   and	   present)	   including	   depths	   and	  
specification	  of	  permeable	  formations,	  casing	  strings,	  primary	  cement	  behind	  casing	  
status,	  well	  bores,	  side-­‐tracks,	  etc	  
b) Stratigraphic	  sequence	  of	  each	  wellbore	  showing	  reservoir(s)	  and	  information	  about	  
their	  current	  and	   future	  production	  potential,	  where	  reservoir	   fluids	  and	  pressures	  
(initial,	  current	  and	  in	  an	  eternal	  perspective)	  are	  included.	  
c) Logs,	   return,	   circulation	   and	   other	   data	   and	   information	   from	   primary	   cementing	  
operations	  in	  the	  well.	  
d) Estimated	  formation	  fracture	  gradient.	  
e) Specific	  well	  conditions	  such	  as	  scale	  build	  up,	  casing	  wear,	  collapsed	  casing,	   fill	  or	  
similar	  issues.	  
	  
Primary	   cementing	   as	   mentioned	   before	   could	   be	   a	   part	   of	   the	   permanent	   barriers.	   By	  
planning	  and	  ensuring	  the	   initial	  drilling	  and	  completion	  design	  and	  the	  quality	  of	  primary	  
cementing	   are	   good,	   abandonment	   process	   in	   a	   later	   stage	   could	   be	   benefited	   in	   many	  
ways.	  When	  planning	  to	  use	  cement	   in	  a	  P&A	  operation,	  NORSOK	  D-­‐010	  recommend	  that	  
the	  planning	  program	  should	  account	  for	  uncertainties	  related	  to	  [3]:	  
	  
a) Downhole	  placement	  techniques	  
b) Minimum	  volumes	  required	  to	  mix	  a	  homogenous	  slurry	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c) Surface	  volume	  control	  
d) Pump	  efficiency/	  -­‐parameters	  
e) Contamination	  of	  fluids	  
f) Shrinkage	  of	  cement	  
	  
UKOOA	  provides	  a	  questioner	   for	   the	  engineers	  as	  a	  minimum	  fact	  data	  gathering	   for	   the	  
planned	  P&A,	  this	  documentation	  could	  be	  found	  on	  page	  22	  and	  23	   in	  the	  Guidelines	  for	  
Suspension	  and	  Abandonment	  released	  by	  the	  UKOOA	  [9].	  The	  ultimate	  goal	  for	  the	  design	  
basis	  guideline	  is	  to	  ensure	  that	  the	  operator	  consider	  the	  essential	  data	  in	  planning	  a	  P&A	  
well.	  
	  
2.3. P&A	  Operations	  Scenario	  and	  the	  Operations	  Needed	  
	  
Later	   in	  the	  thesis	  a	  comparison	  of	  methods	  for	  P&A	  operation	  of	  subsea	  exploration	  well	  
will	   be	   shown.	   Therefore	   the	   knowledge	   of	   P&A	   scenarios	   and	   barrier	   schematic	   for	   the	  
different	  configurations	  are	  important.	  There	  is	  never	  one	  identical	  well	  P&A	  operation.	   In	  
order	  to	  show	  the	  different	  configurations,	  the	  NORSOK	  D-­‐010	  standard	  presents	  six	  general	  
P&A	  scenarios	  including	  temporary	  abandonment.	  Four	  of	  the	  scenarios	  are	  explained	  in	  the	  
following	   section,	   the	   other	   two;	   permanent	   abandonment	   –	   multibore	   with	   slotted	  
liner/sandscreens	  and	  permanent	  abandonment	  –	   slotted	   liners	   in	  multiple	   reservoirs	  will	  
not	  be	  explained	  and	  the	  barrier	  schematic	  could	  be	  seen	  in	  Appendix	  A.	  
	  
2.3.1. Temporary	  Abandonment	  -­‐	  Non	  Perforated	  Well	  
The	   temporary	   abandonment	   –	   non	   perforated	  well	   is	   usually	   a	   case	   in	   exploration	  wells	  
when	   a	   discovery	   has	   been	   made	   and	   there	   is	   a	   need	   for	   further	   well	   testing	   and	  
perforation.	  The	  well	  is	  temporary	  abandoned	  while	  doing	  other	  exploration	  wells	  in	  a	  batch	  
and	   a	   later	   re-­‐entry	   could	   be	   done	   for	   the	   well	   testing	   phase.	   As	   seen	   in	   Figure	   4,	   two	  
possible	  cases	  of	  temporary	  abandonment	  is	  shown,	  i.e.	  one	  with	  production	  liner	  and	  one	  
with	  production	  casing.	  In	  the	  figure	  a	  vertical	  center	  line	  is	  used	  to	  display	  both	  cases	  
	  
The	   establishment	   of	   the	   primary	   barrier	   for	   the	   temporary	   P&A	   is	   already	   done	   by	   the	  
presence	  of	  the	  initial	  casing	  cement.	  The	  quality	  is	  then	  verified	  with	  cement	  volume	  return	  
check	  and	  logging	  operation.	  Ultrasonic	  Imaging	  Tool	  (USIT)	  and	  Cement	  Bond	  Log	  (CBL)	  are	  
also	  used	  to	  verify	  the	  quality	  and	  presence	  of	  cement	  behind	  casing.	  No	  single	  method	  is	  
permitted	  to	  be	  the	  sole	  decision	  maker	  of	  the	  verification.	  	  
	  
The	   secondary	   barrier	   seen	   in	   the	   barrier	   schematic	   is	   the	   cement	   behind	   casing,	   the	  
casing/liner	  itself	  and	  also	  a	  shallow	  set	  mechanical	  plug	  or	  cement	  plug.	  The	  requirement	  
for	   these	   barriers	   could	   be	   seen	   in	   Appendix	   A.	   Mechanical	   plug	   are	   permitted	   in	   the	  
temporary	  abandonment	  as	  long	  as	  the	  integrity	  could	  be	  ensured	  for	  a	  period	  of	  time	  equal	  
to	  a	  factor	  of	  two	  multiplied	  with	  the	  planned	  abandonment	  time.	  
	  
Temporary	  abandoned	  wells	  usually	  still	  have	  the	  wellheads	  or	  subsea	   installation	  such	  as	  
templates.	  These	  should	  be	  protected	  e.g.	  with	  respect	   to	   fishing	  activities.	  A	  cover	  net	   is	  
common	  to	  be	  used	  when	  there	  are	  such	  activities.	   In	  deep	  water	  where	   fishing	  activities	  
don’t	  occur	  the	  protection	  are	  not	  required.	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Figure	  4.	  Well	  barrier	  schematic	  of	  a	  temporary	  abandonment	  non	  perforated	  well	  [3]	  
	  
2.3.2. Temporary	  Abandonment	  -­‐	  Perforated	  Well	  with	  BOP	  or	  Production	  Tree	  Removed	  
This	   scenario	   is	   another	   example	   of	   a	   temporary	   abandonment	   case;	   the	   difference	  
compared	  with	  the	  first	  case	  is	  that	  well	  completion	  is	  still	  in	  place	  hole	  as	  shown	  in	  Figure	  
5.	   The	   possible	   scenario	   presented	   is	   a	   subsea	   well	   temporary	   abandoned	   by	   an	  
intervention	   vessel	   and	  one	   is	  waiting	   for	   a	   full	   rig	   to	   permanent	   abandon	  or	  make	   a	   re-­‐
entry	  for	  sidetrack	  by	  first	  pulling	  out	  the	  production	  tubing.	  
	  
The	   primary	   barrier	   consists	   of	   the	   existing	   casing	   cement,	   production	   casing,	   packers	  
(casing,	  tubing	  or	  liner),	  tubing	  and	  tubing	  plug.	  The	  tubing	  plug	  could	  be	  installed	  with	  an	  
intervention	  vessel	  using	  through	  tubing	  operation.	  Secondary	  barrier	  consists	  of	  the	  initial	  
equipments	   such	   as	   casing	   cement,	   casing,	   wellhead,	   completion	   string/tubing	   and	   the	  
downhole	   safety	   valve	   in	   the	   closed	   position.	   The	   wellhead	   also	   needs	   to	   be	   covered	   in	  
shallow	  water	  with	  fishing	  activities.	  
	  
For	  re-­‐entry	  using	  a	  semisub,	  a	  BOP	  is	   installed	  and	  the	  tubing/completion	  string	  could	  be	  
retrieved	   in	   a	   safe	   manner.	   The	   following	   operation	   of	   sidetrack	   or	   permanent	  
abandonment	  then	  could	  be	  commenced.	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Figure	  5.	  Well	  barrier	  schematic	  of	  a	  temporary	  abandonment	  perforated	  well	  with	  BOP	  or	  
production	  tree	  removed	  [3]	  
	  
2.3.3. Permanent	  Abandonment	  -­‐	  Openhole	  
	  
Figure	  6	  below	  shows	  a	  barrier	  schematic	  of	  permanent	  abandonment	  in	  an	  openhole	  well	  
with	  two	  cases,	  reservoir	  present	  and	  no	  reservoir	  present.	  This	  scenario	  could	  happen	  after	  
the	  drilling	  of	  an	  exploration	  well.	  
	  
In	   the	   case	   that	   there	   is	   a	   reservoir	   present,	   the	   openhole	   needs	   to	   be	   sealed	  with	   two	  
barriers.	  For	  permanent	  abandonment	  the	  plug	  criteria	  are	  explained	  in	  the	  barrier	  section	  
of	   the	   thesis.	   The	   primary	   barrier	   will	   be	   set	   in	   the	   reservoir	   section;	   bullheading	   is	   a	  
common	  method	  to	  establish	  this.	  The	  secondary	  plug	  barrier	  will	  be	  at	  the	  lowest	  point	  of	  
the	   smallest	   casing	   provided	   that	   the	   integrity	   of	   the	   cement	   behind	   casing	   has	   been	  
verified	   and	   the	  maximum	   fracture	  pressure	   is	   higher	   then	   the	   contained	  pressure	  below	  
the	  barrier.	  In	  the	  case	  where	  a	  reservoir	  is	  not	  present,	  one	  barrier	  is	  sufficient.	  
	  
The	  other	  barrier	   is	  the	  surface	  to	  open	  hole	  barrier.	  This	  barrier	   is	  mainly	  to	  seal	  shallow	  
sections	   where	   pressure	   is	   potential	   and	   to	   protect	   the	   borehole.	   For	   permanent	  
abandonment	  the	  wellhead	  is	  required	  to	  be	  removed	  5	  meter	  below	  the	  seabed	  according	  
to	  NORSOK	  –	  D-­‐010	  [3].	  Upper	  section	  casing	  are	  also	  commonly	  retrieved	  shown	  also	  in	  the	  
schematic.	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Figure	  6.	  Well	  barrier	  schematic	  of	  a	  permanent	  abandonment	  openhole	  well	  [3]	  
	  
2.3.4. Permanent	  Abandonment	  -­‐	  Perforated	  Well	  
	  
The	   permanent	   abandonment	   –	   perforated	   well	   scenario	   shown	   in	   Figure	   7	   is	   another	  
possible	  scenario	  of	  a	  permanent	  P&A.	  As	  seen	  below	  there	  are	  two	  specific	  cases,	  one	   is	  
with	  the	  tubing	  and	  completion	  still	  in	  the	  well	  and	  one	  without	  the	  tubing	  and	  completion.	  
	  
The	  barrier	  establishment	  in	  the	  case	  with	  the	  tubing/completion	  string	  retrieved	  is	  more	  or	  
less	   similar	   to	   the	   previous	   case.	   The	   difference	   is	   that	   the	   cement	   integrity	   behind	   the	  
production	  casing	  needs	  to	  be	  verified.	  This	  is	  usually	  already	  done	  in	  the	  drilling	  phase.	  	  
	  
For	   the	  case	  with	   the	  tubing	  and	  completion	  string	   in	   the	  borehole,	   the	  primary	  barrier	   is	  
established	  by	  bullheading	  the	  cement	  into	  the	  formation	  while	  verifying	  the	  cement	  quality	  
behind	   the	   casing.	   The	   secondary	   barrier	   is	   established	   by	   perforating	   the	   tubing	   and	  
circulating	  cement	   inside	   the	   tubing	  and	   tubing-­‐casing	  annulus,	   the	  cement	  behind	  casing	  
for	  this	  section	  also	  needs	  to	  be	  verified.	  The	  surface	  to	  open	  hole	  barrier	  establishment	  is	  
more	  or	  less	  the	  same	  as	  in	  the	  previous	  scenario.	  
	  
2.4. P&A	  Operation	  Phases	  and	  Batch	  P&A	  Method	  
	  
The	  P&A	  operation	  could	  be	  divided	  in	  phases	  reflecting	  the	  work-­‐scope.	  Further	  the	  phases	  
could	   be	   performed	   using	   different	   technologies	   and	   methods	   and	   be	   performed	   at	  
different	  time.	  In	  some	  cases,	  multiple	  wells	  are	  in	  a	  need	  for	  P&A	  at	  the	  same	  time.	  These	  
wells	   could	  be	  categorized	  based	  on	  which	  P&A	  operation	  phase	   that	   is	   to	  be	  completed.	  
This	  categorization	  could	  then	  be	  used	  as	  one	  of	  the	  tools	  to	  plan	  the	  P&A	  operations	  in	  a	  
more	  cost	  efficient	  manner.	  Usually	  in	  this	  case	  batch	  P&A	  is	  performed.	  These	  topics	  will	  be	  
explained	  in	  the	  following	  section.	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2.4.1. P&A	  Operations	  Phase	  
According	   to	  UKOOA	   P&A	   guidelines	   the	   abandonment	   of	   any	  well	   could	   be	   divided	   into	  
three	  phases	  that	  reflects	  the	  work-­‐scope,	  equipment	  required,	  and/or	  the	  discrete	  timing	  
of	  the	  different	  phases	  of	  work	  [5].	  The	  ultimate	  objective	  is	  to	  simplify	  the	  operations	  and	  
generate	  cost	  and	  duration	  estimation.	  Shown	  here	  below	  is	  the	  different	  phase	  commonly	  
used	  stated	  in	  UKOOA	  [5].	  
	  
• Phase	  1	  –	  Reservoir	  Abandonment	  
Primary	  and	  secondary	  permanent	  barriers	  set	  to	  isolate	  all	  reservoir	  producing	  or	  injecting	  
zones.	  The	  tubing	  may	  be	  left	  in	  place,	  partly	  or	  fully	  retrieved.	  The	  phase	  is	  complete	  when	  
the	  reservoir	  is	  fully	  isolated	  from	  the	  wellbore.	  [5]	  
	  
• Phase	  2	  –	  Intermediate	  Abandonment	  
Includes:	   isolating	   liners,	   milling	   and	   retrieving	   casing,	   and	   setting	   barriers	   intermediate	  
barriers	  to	   isolate	  potential	  hydrocarbon	  or	  water-­‐bearing	  permeable	  zones.	  Near	  surface	  
cement	  may	  also	  be	  installed.	  The	  tubing	  may	  be	  partly	  retrieved,	  if	  not	  already	  performed	  
in	  Phase	  1.	  Complete	  when	  no	  further	  plugging	  is	  required.	  [5]	  
	  
• Phase	  3	  –	  Wellhead	  and	  Conductor	  Removal	  
Includes	  retrieval	  of	  wellhead,	  conductor,	  shallow	  cuts	  of	  casing	  string	  and	  cement	  filling	  of	  
craters.	  Complete	  when	  no	  further	  operations	  are	  required	  for	  the	  well.	  [5]	  
	  
2.4.2. Batch	  P&A	  Method	  
In	  a	  field	  with	  multiple	  wells	  ready	  for	  P&A	  operation	  batch	  P&A	  is	  usually	  performed.	  This	  
section	  will	  explain	  how	  the	  batch	  P&A	  operation	  is	  designed	  with	  respect	  to	  the	  technical	  
aspects.	  The	  cost	  and	  risk	  issues	  will	  not	  be	  explained	  in	  detail.	  
	  
One	  example	  case	  of	  batch	  P&A	  is	  that	  the	  operating	  company	  has	  a	  field	  or	  multiple	  fields	  
consisting	   of	   a	   number	   of	   wells	   that	   need	   to	   be	   abandoned.	   These	   wells	   have	   different	  
complexity	  and	  characteristics.	  Then	  the	  operator	  needs	  to	  group	  the	  wells	  according	  to	  the	  
complexity/work	   type,	   the	   grouping	   enables	   engineers	   to	   design	   an	   operation	   plan	   for	  
group	  of	  wells.	  This	  alongside	  with	  cost	  and	   risk	   factors	  will	   improve	   the	  efficiency	  of	   the	  
P&A	  operation.	  
	  
Another	  case	  of	  batch	  P&A	   is	  when	  an	  operator	  or	  group	  of	  operators	  plans	  multiple	  well	  
exploration	   program.	   The	   wells	   in	   an	   exploration	   program	   are	   usually	   plugged	   and	  
abandoned	  permanently	  after	  the	  drilling,	  logging	  and	  well	  testing.	  For	  a	  single	  exploration	  
well	   the	   rig	  usually	  performs	   the	  P&A.	  For	  a	  multiple	  exploration	  program,	   the	   rig	   time	   is	  
better	  to	  be	  used	  for	  drilling	  rather	  than	  P&A	  from	  a	  cost	  efficiency	  point	  of	  view.	  Hence,	  it	  
could	  be	  better	  to	   leave	  the	  plugging	  of	   these	  wells	   to	  an	   intervention	  vessel	  which	  could	  
perform	  this	  in	  a	  very	  cost	  effective	  manner.	  
	  
UKOOA	   released	   a	   guideline	   for	   categorizing	   the	   permanent	   P&A	   of	   a	   well	   based	   on	   its	  
complexity.	  Reflecting	  the	  complexity	  of	  abandonment	  a	  digit	  from	  0	  to	  4	  is	  chosen	  for	  each	  
of	  the	  three	  phases	  in	  section	  2.4.1.,	  according	  to	  the	  following	  table:	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Table	  3.	  UKOOA	  version	  of	  Permanent	  P&A	  categorization	  based	  on	  complexity	  [5]	  
Type	  0	   No	   work	   required	   –	   A	   phase	   or	   phases	   of	   abandonment	   may	   already	   have	   been	  
completed	  
Type	  1	   Simple	  Rig-­‐less	  Abandonment	  –	  Using	  wireline,	  pumping,	  crane,	  jacks.	  Subsea	  wells	  
will	  use	  Heavy	  Duty	  Well	  Intervention	  Vessel	  with	  Riser	  
Type	  2	   Complex	   Rig-­‐less	   Abandonment	   –	  Using	  CT,	  HWU,	  wireline,	  pumping,	   crane,	   jacks.	  
Subsea	  wells	  will	  use	  Heavy	  Duty	  Well	  Intervention	  Vessel	  with	  Riser	  
Type	  3	   Simple	  Rig	  –based	  Abandonment	  –	  Requiring	  retrieval	  of	  tubing	  and	  casing	  
Type	  4	   Complex	   Rig-­‐based	   Abandonment	   –	   May	   have	   poor	   access	   and	   poor	   cement	  
requiring	  retrieval	  of	  tubing	  and	  casing,	  milling	  and	  cement	  repairs	  
	  
UKOOA	  also	  released	  a	  guideline	  for	  assessing	  the	  well	   type	  for	  each	  phase	  (table	  3.1,	  3.2	  
and	  3.3)	  and	  it	  could	  be	  found	  on	  page	  19-­‐21	  in	  the	  Guidelines	  on	  Well	  Abandonment	  Cost	  
Estimation	   [5].	  After	   assessing	   the	  particular	  well	   data	   for	   categorization	   then	   it	   could	  be	  
summarized	  into	  a	  matrix	  shown	  in	  Table	  4[5].	  	  
	  
An	  example	  well	  BANDUNG-­‐32-­‐1,	  a	  perforated	  subsea	  exploration	  well	  was	  suspended	  by	  a	  
rig.	  The	  drilling	  rig	  has	  performed	  the	  reservoir	  abandonment	  and	  the	  tubing	  had	  been	  left	  
in	   the	   well.	   There	   was	   bad	   cement	   behind	   the	   casing	   and	   there	   was	   a	   need	   for	   section	  
milling.	   The	   wellhead	   was	   still	   on	   the	   seabed	   and	   there	   is	   a	   need	   for	   a	   permanent	  
abandonment	   operation.	   The	   possible	   well	   classification	  matrix	   is	   as	   follow	   and	   the	   P&A	  
Code	  will	  be	  SS	  0/4/1.	  
	  
Table	  4.	  Complexity	  Matrix	  Single	  Exploration	  Well	  Example	  Case	  BANDUNG-­‐32-­‐1	  
BANDUNG	  –	  Well	  32/P-­‐01	  
Single	  Exploration	  Well	  
Offshore	  Subsea	  
Abandonment	  Complexity	  
Type	  0	  
No	  work	  
Required	  
Type	  1	  
Simple	  
Rig-­‐less	  
Type	  2	  
Complex	  
Rig-­‐less	  
Type	  3	  
Simple	  
Rig-­‐based	  
Type	  4	  
Complex	  
Rig	  based	  
Ph
as
e	   1	   Reservoir	  Abandonment	   X	   	   	   	   	  
2	   Intermediete	  Abandonment	   	   	   	   	   X	  
3	   Wellhead	  Conductor	  Removal	   	   X	   	   	   	  
	  
In	  the	  case	  of	  planning	  batch	  P&A,	  the	  matrix	  will	  be	  used	  as	  a	  tool	  to	  know	  what	  are	  the	  
technologies	   and	   methods	   required	   for	   the	   particular	   field/platform.	   The	   matrix	   will	  
summarize	   the	   complexity	   of	   the	   field/platform	   after	   each	   individual	   well	   has	   been	  
assessed.	  Here	  below	  is	  an	  example	  of	  the	  matrix	  of	  a	  subsea	  field	  exploration	  project	  with	  a	  
total	  of	  10	  wells.	  
	  
Table	  5.	  Complexity	  Matrix	  Subsea	  Exploration	  Example	  Case	  BANDUNG-­‐32	  Field	  
BANDUNG	  –	  32	  Field	  
Subsea	  Exploration	  Project	  
Offshore	  Subsea	  
Abandonment	  Complexity	  
Type	  0	  
No	  work	  
Required	  
Type	  1	  
Simple	  
Rig-­‐less	  
Type	  2	  
Complex	  
Rig-­‐less	  
Type	  3	  
Simple	  
Rig-­‐based	  
Type	  4	  
Complex	  
Rig	  based	  
Ph
as
e	   1	   Reservoir	  Abandonment	   5	   	   5	   	   	  
2	   Intermediete	  Abandonment	   	   	   7	   	   3	  
3	   Wellhead	  Conductor	  Removal	   	   10	   	   	   	  
	  
From	  the	  table	  above	   it	   is	  easily	  seen	  how	  the	  complexity	  of	   the	  P&A	  operation	  will	  be	   in	  
that	   particular	   case.	   The	   further	   planning	   for	   batch	   operations	   will	   be	   much	   easier	   by	  
knowing	  this.	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One	  could	  commence	   the	  operations	  above	   in	  a	  more	  cost	  effective	  manner	  by	  using	   the	  
batch	  method	  using	  batch	  method	  by	  Type	  2	  vessel	  for	  the	  12	  wells	  for	  phase	  1	  and	  2	  while	  
using	   the	   full	   rig	   for	   the	   3	   wells	   for	   phase	   2	   and	   followed	   by	   type	   1	   vessel	   to	   finish	   all	  
wellhead	  and	  conductor	  removal.	  On	  the	  other	  hand	  the	  cost	  of	  doing	  it	  with	  one	  method	  
will	  be	  much	  larger	  if	  the	  25	  operations	  with	  full	  rig	  size	  handle	  it.	  	  
	  
From	  a	  technical	  point	  of	  view	  the	  batch	  method	  is	  an	  efficient	  way	  to	  P&A	  multiple	  wells	  by	  
using	  the	  technology	  needed	  for	  that	  particular	  operation.	  More	  cost	  effective	  vessels	  can	  
then	   perform	   these	   operations	   in	   series.	   The	   experience	   of	   performing	  many	   operations	  
may	  also	  improve	  the	  work	  performance	  and	  reduce	  the	  operating	  time.	  Expensive	  rig	  time	  
can	  be	  used	   to	  drill	  new	  wells	   instead.	   Later	   in	   this	   thesis,	   this	  batch	  method	  will	   also	  be	  
analyzed	  from	  a	  risk	  based	  cost	  and	  duration	  point	  of	  view.	  
	  
2.5. Challenges	  of	  P&A	  Operations	  in	  North	  Sea	  	  
	  
The	   geographical	   location	   of	   oil	   and	   gas	   industry	   hugely	   affects	   the	   characteristics	   of	   the	  
operation.	  In	  this	  section	  several	  important	  factors	  that	  impact	  the	  characteristics	  of	  oil	  and	  
gas	   operations	   generally,	   and	   P&A	   specifically	   in	   the	   North	   Sea	   will	   be	   briefly	   discussed.	  
These	  factors	  are	  challenges	  when	  planning	  P&A	  operations.	  The	  way	  these	  are	  handled	  will	  
have	  direct	  impact	  on	  the	  efficiency	  of	  the	  operations.	  
	  
2.5.1. Weather	  
The	  weather	  is	  a	  huge	  challenge	  for	  the	  well	  operations	  in	  the	  Norwegian	  Continental	  Shelf.	  
Logistics,	   mobilization,	   operation,	   equipment	   limitation,	   and	   much	   more	   depend	   on	   the	  
weather	  conditions.	  While	  performing	  well	  operation,	  harsh	  condition	  of	  the	  weather	  could	  
force	  delays	  in	  the	  operation,	  this	  is	  also	  known	  as	  Waiting	  On	  Weather	  (WOW).	  
	  
For	  drilling	  or	  urgent	  logistics	  situation,	  WOW	  is	  something	  that	  cannot	  be	  avoided.	  This	  is	  
because	  the	  operation	  needs	  to	  continue	  as	  soon	  as	  there	  is	  a	  time	  period	  of	  good	  weather	  
conditions	   or	   also	   known	   as	  weather	  window.	   Different	  method	   of	   conveyance	   e.g.	   semi	  
submersible	  rig,	  intervention	  vessel	  or	  rig	  chase	  vessel	  might	  not	  have	  the	  same	  operational	  
capacity	  with	  respect	  to	  the	  weather	  conditions.	  
	  
On	   the	   other	   hand,	   for	   P&A	   operations	   using	   vessels	   after	   suspending	   the	   drilling,	  WOW	  
probability	  could	  be	  reduced	  by	  planning	  the	  time	  of	  the	  P&A	  operation	   in	  a	  specific	   time	  
throughout	   the	   year.	   This	   time	   is	   usually	   in	   summer	  when	   the	   significant	   wave	   height	   is	  
lower	  with	  a	  low	  probability	  of	  occurring.	  Wave	  height	  is	  one	  of	  the	  main	  reasons	  for	  WOW	  
due	   to	   its	   direct	   impact	   to	   heave	   limitation	   of	   equipments.	   Here	   below	   in	   Figure	   7	   is	   an	  
example	   of	   metocean	   data	   of	   significant	   wave	   height	   and	   its	   probability	   of	   existence	  
throughout	  the	  year	  for	  an	  unnamed	  field	  in	  the	  North	  Sea.	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Figure	  7.	  Example	  of	  metocean	  data	  of	  significant	  wave	  height	  probability	  of	  existence	  in	  the	  NCS	  
[15]	  
	  
By	  analyzing	  this	  and	  other	  types	  of	  data	  provided	  by	  the	  weather	  information	  provider,	  oil	  
companies	  could	  plan	  P&A	  operation	   in	   the	   time	  period	  with	   the	  most	   favorable	  weather	  
conditions.	  A	  simple	  example	  using	  the	  plot	  above	  is	  if	  the	  significant	  wave	  height	  tolerance	  
of	  a	  vessel	   is	  7	  m,	   then	  commencing	   the	  operation	  at	   the	  area	   in	  winter	  could	   result	   in	  a	  
10%	  WOW	  probability.	  On	   the	   other	   hand	   commencing	   it	   in	   summer	  will	   result	   in	   0.01%	  
WOW	  probability.	  	  
	  
2.5.2. Cost	  
The	  relatively	  high	  cost	  of	  oil	  and	  gas	  operation	  in	  the	  North	  Sea	  is	  one	  of	  the	  challenges	  for	  
field	  operator	  when	  planning	  P&A	  operation.	  Careful	  planning	  is	  needed	  to	  be	  prepared	  for	  
emergency	  situations,	  contingency	  plans,	  WOW	  scenarios,	  etc.	  A	  simple	  operation	  could	  be	  
a	  train	  wreck	  of	  events	  that	  can	  evolve	  into	  a	  huge	  financial	  disaster	  for	  the	  operator	  if	  not	  
planned	  carefully.	  	  
	  
A	  study	  was	  performed	  by	  Halliburton	  to	  compare	  the	  well	  service	  operation	  costs	  between	  
Southern	  North	  Sea	  (SNS)	  and	  Gulf	  of	  Mexico	  (GoM),	  this	  was	  presented	  by	  Tom	  Leeson	  at	  
SPE’s	   3rd	   European	  Abandonment	   Seminar	   29th	   of	  March	   2011.	   It	  was	   also	   discussed	   in	   a	  
master	  thesis	  written	  by	  Fredrik	  Birkeland	  in	  2011	  [10].	  This	  section	  is	  to	  some	  extent	  based	  
on	  those	  publications.	  
	  
The	   comparison	  project	   investigated	  12	  wells	   in	   SNS	  and	  GoM	  that	  were	   conducting	  P&A	  
activities.	  These	  wells	  had	  similar	  water	  depth	  and	  well	  configurations.	  It	  was	  found	  that	  the	  
possible	  cost	  differential	  drivers	  were	  [10]:	  
• Legislation	  and	  regulatory	  standards	  
• Operational	  duration	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• Well	  service	  costs	  
• Support	  costs	  
	  
The	   investigation	  also	  showed	  that	  the	  average	  operational	  duration	  of	  a	  well	   in	  the	  GoM	  
was	   275	   hrs	   while	   a	   well	   in	   SNS	   took	   284	   hrs	   in	   average.	   Besides	   the	   duration,	   the	   cost	  
related	  to	  the	  well	  services	  were	  different	  and	  in	  favor	  of	  GOM.	  The	  well	  service	  cost	  covers	  
[10]:	  
• Well	  engineering	  
• Pumping	  and	  cementing	  services	  
• WL	  services	  
• Bridge	  plugs,	  tubing	  punches	  and	  cutters	  
• Tension	  cables	  
• Cement,	  fluids	  and	  viscous	  reactive	  pills	  
• Abrasive	  water-­‐jet	  multiple	  casing	  cutting	  
• Multi-­‐skilled	  crews	  and	  supervision	  
	  
Because	  of	  the	  differences	  of	  the	  cost	  related	  to	  these	  activities,	  the	  nature	  of	  the	  spread	  
rate	  for	  a	  typical	  P&A	  activity	  would	  differ	  between	  GoM	  and	  SNS.	  According	  to	  the	  thesis	  of	  
Fredrik	  Birkeland	  [10],	  the	  spread	  rate	  of	  well	  service	  in	  SNS	  is	  1.83	  times	  of	  the	  spread	  rate	  
for	  a	  well	  in	  GoM.	  The	  P&A	  campaign	  in	  the	  GoM	  started	  much	  earlier	  than	  in	  the	  SNS,	  this	  
results	   in	   a	   more	   mature	   market	   and	   a	   more	   competitive	   environment,	   hence	   a	   lower	  
spread	  rate	  cost	  [10].	  
	  
Due	  to	  this	  relatively	  higher	  cost	  of	  P&A	  in	  the	  North	  Sea,	  planning	  and	  approval	  of	  a	  P&A	  
campaign	  could	  be	  a	  challenge.	  By	   the	  end	  of	   the	  day	  oil	   companies	  and	   the	  government	  
expects	   to	   save	   money	   for	   investment	   in	   exploration	   and	   production	   activities	   and	   also	  
protect	  the	  use	  of	  tax	  money.	  	  
	  
2.5.3. Subsea	  Wells	  
Subsea	  wells	  present	  several	  challenges	  for	  the	  operator	  when	  planning	  P&A	  operation.	  The	  
nature	  of	   subsea	  wells	  makes	  both	   the	  costs	  higher	  and	  put	  more	  demand	  on	  equipment	  
required.	  Several	  characteristics	  that	  could	  present	  challenges	  are:	  
• Accessibility	  of	  the	  wellhead	  
For	  a	   subsea	  well,	   it	   is	  not	  possible	   for	   the	   field	  workers	   to	  have	  direct	  access	   to	   the	  
well.	   The	  nature	  of	   subsea	  well	   that	   lies	   in	   the	   seabed	  prevents	  direct	  access	  of	   field	  
workers	  to	  the	  well.	  This	  expose	  the	  planners	  to	  prepare	  all	  the	  possible	  scenarios	  and	  
equipment	  needed.	   	  The	   field	  operators	  can	  only	  access	   the	  well	   remotely	  using	  ROV	  
and	  other	  manipulators.	  These	  ROV	  and	  manipulators	  need	  to	  be	  prepared	  before	  the	  
job.	   A	   change	   from	   the	   planned	   operation,	   a	   tool	   or	   ROV	   malfunction	   will	   lead	   to	  
retrieving	  them	  to	  the	  surface	  or	  that	  a	  contingency	  plan	  has	  to	  be	  performed.	  This	  will	  
cause	  a	  delay	  and	  added	  cost	  to	  the	  operation.	  
	  
The	   use	   of	   ROV	   and	   manipulators	   also	   has	   limited	   access	   to	   manipulate	   the	   well	  
compared	  to	  surface	  wellhead.	  Deep-­‐water	  divers	  are	  sometimes	  used	  to	  improve	  the	  
accessibility	  of	  downhole	  equipments,	  but	  this	  will	  cause	  added	  risk	  and	  hazard	  of	  the	  
operation.	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• Subsea	  equipment	  design	  
Related	  to	  the	  first	  point,	  the	  subsea	  installation	  needs	  to	  be	  as	  accessible	  even	  though	  
the	   operation	  will	   be	   conducted	   by	   ROV.	   This	   will	   add	   another	   design	   factor	   for	   the	  
subsea	  engineer.	  The	  subsea	  installation	  needs	  to	  be	  as	  simple	  as	  possible	  to	  access	  and	  
operate	   while	   maintaining	   the	   redundancy	   and	   reliability.	   This	   is	   important	   since	  
conducting	  any	  operation/repairs	  will	  cost	  more	  than	  for	  a	  non-­‐subsea	  well.	  
	  
The	  special	  design	  and	  equipment	  for	  subsea	  installation	  will	  result	  in	  an	  extra	  cost	  for	  
the	  oil	  company	  to	  build	  and	  maintain.	  A	  P&A	  operation	  for	  a	  subsea	  well	  will	  also	  will	  
be	  affected	  because	  the	  equipment	  used	  need	  to	  be	  designed	  for	  subsea	  operation	  and	  
compatible	  with	  the	  existing	  systems.	  The	  effects	  will	  be	  more	  risks	  in	  terms	  of	  delays	  
as	  mention	  before	  and	  the	  cost	  of	  providing	  the	  necessary	  subsea	  P&A	  equipment.	  
	  
• Weather	  dependent	  
Weather	  will	  be	  a	  big	  challenge	  in	  a	  subsea	  well	  operation	  compared	  to	  a	  platform	  well	  
or	  a	  shallow	  subsea	  well	  using	  jackup	  rig	  to	  operate.	  To	  access	  the	  well	  a	  semisub	  rig	  or	  
vessel	  will	   locate	  itself	  above	  the	  subsea	  well	  and	  maintain	  constant	  position	  with	  the	  
wellhead	  with	  its	  mooring	  system	  and/or	  dynamic	  positioning	  system.	  	  External	  forces	  
such	  as	  wind	  and	  wave	  will	  affect	  its	  position	  until	  a	  certain	  limit	  where	  the	  operation	  
cannot	   be	   preceded	   due	   to	   technical	   limitation.	  Waiting	   on	   weather	   will	   be	   a	   usual	  
procedure	  and	  add	  more	  cost	  and	  time	  delay.	  These	  problems	  will	  not	  occur	  in	  a	  non-­‐
subsea	  well	  or	  for	  a	  jackup	  rig	  where	  the	  rig/platform	  is	  firmly	  placed	  relatively	  to	  the	  
wellhead	  and	  external	  forces	  can	  be	  neglected.	  
	  
• Subsea	  well	  control	  system	  
Well	  control	  must	  be	  maintained	  all	   the	  time	   in	  drilling	  or	   intervention	  operation	  of	  a	  
subsea	   well.	   Maintaining	   well	   control	   and	   fast	   response	   in	   a	   critical	   situation	   for	   a	  
subsea	  well	  requires	  advanced	  equipments	  and	  procedures.	  	  
	  
For	  example	  a	  particular	  semi	  submersible	  drilling	  rig	  will	  have	  a	  BOP	  as	  the	  secondary	  
barrier	  and	  drilling	  fluid	  as	  the	  primary	  barrier.	  In	  a	  situation	  where	  the	  BOP	  needs	  to	  be	  
activated	   the	  main	   device	   is	   to	   close	   the	   BOP	  with	   the	   surface	   accumulator	   and	   one	  
separate	  backup	  system.	  In	  the	  case	  where	  the	  rig	  is	  drifting	  due	  to	  emergency,	  another	  
backup	   system	  will	   trigger	   the	  BOP	   to	   close	  due	   to	  a	   lost	  of	  hydraulic	  pressure	  when	  
shearing	  the	  hydraulic	  lines	  in	  the	  riser.	  In	  a	  case	  where	  the	  rig	  was	  abandoned	  before	  
the	  BOP	  was	  closed,	  a	  remote	  system	  could	  close	  the	  BOP	  with	  electric	  telemetry	  from	  
a	  vessel	  or	  another	  rig	  nearby.	  The	  final	  backup	  plan	  if	  all	  system	  fail	  is	  by	  manually	  stab	  
in	  the	  closing	  system	  of	  the	  BOP	  with	  ROV	  hydraulic	  pressure.	  
	  
This	  is	  just	  an	  example	  of	  the	  well	  control	  system	  of	  a	  semi	  submersible	  drilling	  rig.	  For	  
intervention	  vessel	  a	  specific	  well	  control	  system	  are	  is	  also	  used.	  Providing	  this	  system	  
with	  the	  equipments	  and	  procedures	  will	  add	  additional	  cost	  and	  risk	  to	  the	  operation.	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3. Vessel	  Technology	  for	  P&A	  Operations	  
	  
This	   section	   will	   describe	   new	   vessels	   technologies	   relevant	   to	   subsea	   offshore	   P&A	  
operation	  that	  can	  be	  used	  for	  obtaining	  more	  cost	  effective	  operations.	  A	  recent	  study	  by	  
the	  UKOOA	  explains	  an	  interesting	  fact	  about	  the	  technology	  needed	  for	  the	  P&A	  operation	  
[6].	   This	   gives	   an	  overview	  of	   the	  number	  of	  wells	   that	  has	   to	  be	  plugged	  using	  different	  
technologies.	  
	  
The	   study	   was	   commenced	   by	   taking	   samples	   of	   subsea	   wells	   which	   were	   considered	  
representative	   in	   size	   to	  produce	  meaningful	   results.	  The	  subsea	  wells	  were	  sorted	   into	  5	  
groups	  similar	  to	  the	  grouping	  in	  section	  2.4.2.	  Shown	  in	  Table	  6,	   is	  the	  well	  grouping,	  the	  
percentage	   values	   and	   numbers	   could	   be	   seen	   in	   page	   15	   of	   the	   UK	   North	   Sea	   Well	  
Abandonment	  Study	  [6].	  	  
	  
Table	  6.	  UKOOA	  Research	  Sample	  Categorization	  on	  Subsea	  Well	  	  P&A	  Technology	  Need	  [6]	  
	  
Group	  1	  
Rig	  required.	  
Complex/	  
challenging	  
abandonment	  
	  
Group	  2	  
Pulling	  entire	  
completion	  
necessary.	  
Assume	  rig	  
required.	  
Maybe	  rigless	  in	  
the	  future	  
	  
	  
Group	  3	  
Partial	  lifting	  
completion	  
necessary.	  
Assume	  rig	  
required.	  
Maybe	  rigless	  
in	  the	  future	  
	  
Group	  4	  
Rigless.	  
Simple	  through	  
tubing;	  
perforate,	  
cement,	  <45	  
deg.	  
	  
Group	  5	  
WASP/SWAT	  
(explained	  in	  
section	  3.4.2.).	  
Plugged	  
wellbore.	  
Requiring	  
annulus	  plugs.	  
	  
The	   interesting	   part	   of	   the	   study	   by	   UKOOA	   is	   group	   2	   and	   3	   that	   currently	   need	   to	   be	  
abandoned	  by	  a	  full	  rig.	  In	  the	  future,	  these	  could	  be	  abandoned	  using	  a	  rigless	  approach	  i.e.	  
intervention	  vessel.	  This	  could	  be	  a	  significant	  cost	  saving	  while	  focusing	  the	  available	  rigs	  to	  
do	   exploration	   and	   drilling	   related	   operations.	   According	   to	   the	   study,	   the	   challenge	   of	  
technology	  advancement	   lays	  on	   the	  number	  of	   small	  development	   rather	   then	  one	   large	  
breakthrough	  [6].	  Here	  below	  are	  the	  possible	  advances	  according	  to	  UKOOA[6]:	  
	  
• Preventing	  control	  lines/cables	  from	  providing	  a	  leak	  path,	  (leaving	  control	  lines/cables	  
insitu,	  stripped	  of	  any	  external	  sheath,	  filled	  with	  resin,	  etc)	  
• Setting	  plugs	  below	  the	  packer,	  without	  removing	  completion/packer	  
• Using	  alternative	  plug	  material	  to	  shorten	  required	  plug	  height	  
• More	  use	  of	  coiled	  tubing	  for	  various	  downhole	  operations	  	  
• Enhanced	  explosive/knife/abrasive	  jet	  cutting	  at	  extended	  depth	  
• Use	  of	   logging	   tools	   to	  enhance	  understanding	  of	   annular	   conditions,	   etc	   to	   facilitate	  
easier/optimized	  plug	  placement/verification	  
• Improved	  downhole	  tools	  for	  combined	  operations,	  bridge-­‐plug,	  scraper/stinger,	  etc	  
• Pump	  down	  tools	  for	  achieving	  well	  control/cement	  plug	  support	  
• Improved	   method	   for	   determining	   leak	   rate	   and	   location	   in	   completions,	   thereby	  
enabling	  use	  of	  the	  tubing	  for	  cement	  plug	  placement	  in	  less	  severe	  cases	  
• Improved	   remedial	   cement	   techniques	   in	   the	   event	   of	   well	   pressures	   resulting	   from	  
poor	  cement	  operations,	  or	  verification	  failure	  of	  abandonment	  plugs	  
• Enhanced	  techniques	  for	  verification	  of	  mud/oil	  removal	  cleanliness	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• Centralization	  of	  existing	  completions/tubing	  to	  enhance	  circumferential	  placement	  of	  
cement	  plugs	  downhole,	  particularly	  in	  high	  angle	  wells	  
• Treatment	  of	  scale	  problems	  
	  
By	   improving	  the	  technology	  and	   its	  reliability	  P&A	  operations	  for	  group	  2	  and	  3	  could	  be	  
done	   by	   vessels	   and	   a	   potential	   large	   number	   of	   the	   subsea	   wells	   could	   be	   abandoned	  
without	  using	  a	  drilling	  rig.	  The	  drilling	  rig	  on	  the	  other	  hand	  could	  be	  used	  for	  their	  main	  
purpose	  which	  is	  drilling	  and	  completion.	  Hence,	  the	  availability	  of	  drilling	  rigs	  will	  increase	  
and	   the	  cost	  of	  drilling	  will	  be	   reduced	  and	   the	  number	  of	  exploration/production	  drilling	  
also	  will	  be	  increased.	  
	  
Further	  in	  this	  section	  new	  vessel	  technologies	  will	  be	  discussed	  briefly.	  These	  technologies	  
are	  chosen	  based	  on	  the	  successful	  deployment	  track	  record	  in	  the	  North	  Sea	  and	  used	  as	  a	  
base	  for	  the	  cases	  constructed	  in	  this	  thesis.	  
	  
3.1. Pipe	  Pulling	  and	  Handling	  Equipment	  for	  Intervention	  Vessels	  
	  
A	   reliable	   pipe	   handling	   and	   pulling	   equipment	   tools	   installed	   on	   an	   intervention	   vessel	  
could	   be	   a	   cost	   and	   time	   saving	   solution	   for	  many	   subsea	   P&A	  wells.	   This	   is	   due	   to	   the	  
number	  of	  wells	  that	  need	  tubing	  pulling	  for	   intermediate	  abandonment;	  a	  costly	  semisub	  
rig	  usually	  performs	  this	  operation.	  	  
	  
Pipe	  pulling	  and	  handling	  equipment	  technology	  to	  be	  installed	  on	  vessels	  is	  available	  in	  the	  
market	   but	   unpopular	   to	   be	   used	   by	   the	   operating	   company	   since	   it	   is	   a	   quite	   new	  
technology.	   Encouragement	   by	   the	   government	   regulator	   to	   use	   this	   technology	  may	   be	  
seen	  as	  a	  way	  to	  start	  using	  the	  technologies	  to	  save	  tax	  money	   in	  P&A	  operation	  since	   it	  
has	  a	  lower	  day	  cost.	  It	  could	  also	  free	  more	  rig	  time	  to	  do	  exploration/production	  drilling.	  
	  
According	   to	   NCA	   publications	   the	   pipe	   pulling	   and	   handling	   vessel	   equipment	   typically	  
includes	  [2]:	  
• Pipe	  rack	  
• Drill	  pipe	  feeder	  
• Drill	  pipe	  and/or	  casing	  gripper	  for	  deck	  crane	  
• False	  rotary	  (non-­‐rotatable)	  mounted	  on	  moon	  pool	  door	  
• Iron	  roughneck	  
• Top	  drive	  installed	  for	  pipe-­‐handling	  
• BX	  elevator,	   insert	   bushings,	   remote	  operated	   slips,	  manual	   slips,	   rig	   tongs,	   bails	   and	  
pick	  up	  elevator	  
	  
3.2. Abrasive	  Sand	  Cutting	  	  
	  
The	  abrasive	  sand	  cutting	  technology	  is	  a	  method	  for	  cutting	  multiple	  casing	  strings	  in	  one	  
operation.	  This	  is	  one	  method	  in	  accordance	  to	  Norwegian	  regulation	  to	  retrieve	  oil	  and	  gas	  
activity	  remaining	  5	  m	  below	  the	  seabed	  without	  an	  explosive	  method.	  The	  method	  of	  using	  
abrasive	  sand	  cutting	  has	  some	  similarities	  with	  sand	  blasting.	  	  
	  
The	   technology	  has	  been	  developed	  since	  2001	  and	  cut	   tests	  were	  performed	   in	  2002	  on	  
Ekofisk	  [7].	  After	  8	  years,	  over	  400	  conductors	  have	  been	  cut	  and	  this	  technology	  has	  proven	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to	  be	  reliable	  for	  subsea	  well	  severance	  [7].	  The	  abrasive	  sand	  cutting	  method	  is	  performed	  
from	  an	  offshore	  construction/intervention	  vessel	  crane	  which	   is	  heave	  compensated.	  The	  
cutting	   nozzle	   as	   a	   sand	   blaster	   is	   combined	  with	   the	   subsea	  wellhead	   picker	   to	   achieve	  
proper	  cutting	  depth	  and	  a	  method	  to	  lift	  the	  wellhead.	  	  
	  
	  
Figure	  8.	  Abrasive	  Sand	  Cutting	  [7]	  	  
	  
The	   configuration	   of	   the	   surface	   equipment	   is	   shown	   in	   Figure	   8.a,	   the	   principles	   of	   this	  
method	  is	  to	  pressurize	  water	  to	  60	  MPa	  and	  120	  MPa	  while	  adding	  abrasive	  particles	  and	  
pump	  the	  slurry	  though	  a	  nozzle	  Figure	  8.b	  which	  creates	  high	  kinetic	  energy	  and	  according	  
to	  SPE	  148859,	  this	  method	  is	  proven	  to	  cut	  multi	  string	  from	  7”	  casings	  all	  the	  way	  to	  a	  36”	  
conductor	  shown	   in	  Figure	  8.c	   [7].	  This	   technology	   is	  also	  commercially	  known	  as	   Internal	  
Multi-­‐string	  Cutting	  Tool	  (IMCT).	  
	  
3.3. Subsea	  Wellhead	  Picker	  
	  
The	  Subsea	  Wellhead	  Picker	   (WHP)	   is	  used	   in	   conjunction	  with	   the	   IMCT	  explained	   in	   the	  
previous	   section.	   This	   is	   a	   reliable	   device	   for	   the	   phase	   3	   of	   the	   P&A	   operation	  which	   is	  
wellhead	  removal.	  With	  these	  tools	  conductor	  cutting	  and	  wellhead	  removal	  could	  be	  done	  
in	  one	  deployment.	  Since	  deployed	   in	  2008,	   this	  approach	  can	  save	  up	   to	  60%	   in	  phase	  3	  
abandonment	   costs	   and	   three	   to	   six	   days	   of	   rig	   spread	   time	   [8].	   Here	   below	   is	   shown	   in	  
Figure	  9	  the	  subsea	  wellhead	  picker	  by	  NCA.	  
	  
	  
Figure	  9.	  Wellhead	  Picker	  (WHP)	  deployed	  by	  NCA	  [8]	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The	   operation	   starts	   with	   cleaning/drifting	   the	   wellhead	   using	   a	   cleaning	   tool	   and	   this	  
operation	   is	   assisted	   by	   an	   ROV.	   After	   the	   area	   data	   is	   verified	   the	  WHP	   with	   the	   IMCT	  
below	  is	  deployed.	  The	  IMCT	  is	  then	  stabbed	  into	  the	  wellhead	  with	  the	  ROV	  and	  the	  WHP	  
connector	  is	  lowered	  onto	  the	  wellhead	  supported	  by	  the	  ROV.	  A	  pull	  test	  is	  then	  performed	  
to	  verify	  the	  connection	  after	  the	  placement	  of	  the	  WHP	  to	  the	  wellhead.	  
	  
The	   cutting	   operation	   explained	   in	   previous	   section	   is	   then	   commenced.	   Once	   the	   cut	   is	  
done,	   the	   heave	   compensated	   crane	   is	   then	   used	   to	   break	   the	   suction	   between	   the	  
conductor	  and	  environment.	  This	  operation	  is	  monitored	  by	  the	  ROV	  to	  make	  sure	  the	  WHP	  
is	   still	   latched	   onto	   the	   wellhead.	   Furthermore	   the	  WHP	   then	   recover	   the	   wellhead	   and	  
conductor	  all	  together	  to	  the	  deck	  of	  the	  service	  vessel.	  The	  WHP	  is	  then	  disconnected	  with	  
the	  wellhead	  and	  ready	  to	  be	  deployed	  to	  another	  well.	  	  
	  
The	  advantages	  of	  the	  subsea	  wellhead	  picker	  and	  IMCT	  according	  to	  NCA	  publications	  are	  
[2]:	  
• Combined	  tool	  for	  cutting	  and	  removal	  of	  subsea	  wellheads	  
• Enables	  removal	  of	  subsea	  wellheads	  by	  use	  of	  a	  simple	  vessel	  
• Wellhead	  is	  severed	  and	  lifted	  in	  one	  single	  deployment	  
• No	  need	  to	  relocate	  vessel	  during	  the	  operation	  
• No	  need	  for	  marine	  riser	  or	  drill	  pipe	  
• Environmentally	  safe	  –	  no	  use	  of	  explosives	  
• Can	  be	  used	  on	  single	  wellheads	  or	  on	  wellheads	  installed	  on	  templates	  	  
• Clean	  cuts	  for	  easy	  recovery	  of	  the	  wellhead	  and	  conductor	  
	  
3.4. Annular	  Cementing	  Tools	  
	  
3.4.1. Cementing	  Adaptor	  Tool	  –	  One	  Annulus	  Cementing	  
Cementing	   Adaptor	   Tool	   or	   CAT	   [2]	   is	   a	   tool	   under	   development,	   it	   is	   deployed	   from	   an	  
intervention	   vessel	   that	   enables	   the	   casing	   and	   annulus	   to	   be	   circulated	   and	   cemented	  
without	  the	  need	  of	  a	  riser.	  This	  method	  is	  suitable	  to	  plug	  a	  section	  with	  bad	  cement.	  	  
	  
The	  process	  starts	  with	  selective	  perforation	  in	  the	  casing	  to	  the	  annulus	  and	  seal	  the	  ports	  
in	   between	   in	   the	   stinger	   inside	   with	   temporary	   packers.	   This	   circulation	   route	   enables	  
cleaning	   the	   annulus,	   furthermore	   displace	   with	   better	   cement.	   The	   operation	   will	   be	  
conducted	  according	  to	  NORSOK	  D-­‐010	  and	  PSA	  guidelines.	  	  
	  
3.4.2. Well	  Abandonment	  Straddle	  Packer	  (WASP/SWAT)	  –	  Multiple	  Annuli	  Cementing	  
The	  Well	  abandonment	  Straddle	  Packer	  has	  more	  or	  less	  the	  same	  function	  as	  the	  Cement	  
Adaptor	  Tool	  and	  could	  be	  deployed	  from	  an	   intervention	  vessel.	  The	  advantage	  with	  this	  
method	  is	  that	  it	  enables	  multiple	  annuli	  to	  be	  circulated,	  cleaned	  and	  cement	  plugged.	  The	  
method	   also	   enables	   the	   plug	   to	   be	   pressure	   tested	   separately.	   The	   tool	   consists	   of	   two	  
inflatable	  packers	  and	  two	  pair	  of	  perforation	  guns	  for	  perforating	  two	  annuli.	  	  
	  
The	   process	   starts	   with	   the	   sealing	   off	   the	   wellbore	   and	   perforation	   of	   the	   first	   annuli	  
between	  the	  packers	  and	  below	  the	  bottom	  packer.	  These	  two	  areas	  are	  communicated	  to	  
the	  surface	  from	  different	  paths	  hence	  creating	  a	  circulation	  path	  through	  the	  annuli.	  This	  
circulation	  path	  is	  then	  used	  to	  plug	  the	  annuli	  and	  later	  to	  be	  pressure	  tested.	  The	  second	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annulus	  is	  then	  perforated	  through	  the	  existing	  cement	  with	  a	  more	  powerfull	  perforation	  
gun.	  Shown	  here	  below	  in	  Figure	  10	  is	  the	  schematic	  of	  the	  WASP	  by	  Baker	  Hughes	  [2].	  
	  
Figure	  10.	  Well	  Abandonment	  Straddle	  Packer	  (WASP)	  [2]	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4. Concept	  Application	  of	  RiskE	  Software	  in	  P&A	  Operation	  
	  
This	   section	   will	   briefly	   explain	   the	   development,	   use	   and	   methodology	   of	   the	   RiskE	  
software.	   The	   RiskE	   software	   has	   been	   developed	   to	   strengthen	   the	   application	   of	  
probabilistic	  well	  construction	  cost	  and	  duration	  estimation	  within	  drilling	  operations	  [11].	  
International	   Research	   Institute	   of	   Stavanger	   (IRIS)	   developed	   this	   software	   upon	   request	  
and	  funding	  by	  ENI	  E&P	  and	  support	  by	  ProEnergy.	  
	  
This	  section	  is	  to	  a	  large	  extent	  based	  on	  SPE	  paper	  121837	  titled	  “An	  Innovative	  Tool	  on	  a	  
Probabilistic	  Approach	  Related	   to	   the	  Well	  Construction	  Costs	  and	  Times	  Estimation”	   [11]	  
and	  RiskE	  –	  Software	  User	  Manual	  by	  IRIS	  [12].	  A	  part	  of	  this	  section	  will	  also	  show	  the	  basic	  
metodology	  used	  in	  the	  RiskE	  software	  by	  implementing	  simple	  methods	  using	  Matlab.	  
	  
Later	   in	   this	   thesis,	   this	   drilling	   cost	   and	   duration	   estimation	   software	   will	   be	   used	   to	  
simulate	  P&A	  cases.	  There	  will	  be	  assumptions	  and	  possibility	  of	  inaccuracy	  in	  the	  result	  due	  
to	   the	   unusual	   use	   of	   the	   software.	   But	   this	   will	   result	   in	   a	   feedback	   to	   the	   software	  
developers	  of	  the	  RiskE	  and	  give	  advices	  on	  how	  the	  software	  could	  be	  extended	  for	  use	  in	  
P&A	  operations.	  
	  
4.1. Introduction	  to	  RiskE	  Software	  
	  
When	  oil	  companies	  are	  applying	  for	  an	  Authorization	  for	  Expenditure	  (AFE)	  approval	  from	  
the	  regulators,	  probabilistic	  well	  cost	  estimates	  is	  a	  requirement.	  The	  common	  used	  method	  
is	   through	   a	   deterministic	   approach	   relying	   mostly	   on	   historical	   data	   and	   trends.	   This	  
practice	  of	  relying	  on	  “single	  values”	  tend	  to	  distract	  the	  Drilling	  Engineer	  from	  thinking	  on	  
the	  actuals	  risks	  which	  could	  be	  likely	  occur	  in	  the	  project	  [11].	  
	  
However,	  the	  traditional	  method	  provides	  quick	  results	  which	  are	  easy	  to	  communicate.	  But	  
on	  the	  other	  hand	  just	  relying	  on	  historical	  data	  and	  previous	  trends	  will	  not	  represent	  the	  
actual	  risk	  and	  uncertainties	  of	  the	  current	  project.	  For	  example	  a	  field	  that	  has	  been	  drilled	  
many	  times	  successfully	  all	  the	  time	  does	  not	  provide	  a	  guarantee	  for	  having	  a	  100%	  success	  
probability	  in	  the	  future.	  The	  possible	  occurrences	  of	  undesired	  events	  each	  having	  different	  
probability	  and	  impact	  have	  to	  be	  considered	  when	  evaluating	  a	  project	  [11].	  
	  
According	  to	  Merlo	  et	  al.	  [11],	  a	  proper	  well	  construction	  cost	  and	  duration	  analysis	  tool	  will	  
improve	   the	  basis	   for	   the	  decision-­‐making	  of	   the	  well	   planning	  phase.	   Furthe,	   it	   needs	   to	  
have	  the	  following	  capabilities:	  
• Systematization	  of	  all	  the	  available	  information;	  
• Quantifying	  well	  construction	  cost	  and	  duration;	  
• Comparing	  different	  solutions	  for	  construction	  of	  a	  well;	  
• Creating	   nuanced	   cost	   and	   duration	   pictures	   based	   on	   well-­‐specific	   input	   parameter	  
values;	  
• Pinpointing	   the	  most	   critical	   operations	   affecting	  well	   construction	   cost	   and	   duration	  
uncertainties;	  
• Reflecting	  the	  implementation	  of	  cost	  and	  duration	  reducing	  measures.	  
	  
As	  explained	  before	  a	  team	  in	  IRIS	  then	  developed	  the	  RiskE	  software	  with	  support	  from	  ENI	  
E&P	  and	  ProEnergy.	  The	  result	  was	  a	  user	  friendly,	  easy	  to	  use	  and	  effective	  software	  that	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performs	  the	  probabilistic	  cost	  and	  duration	  risk	  analysis	  and	  systemizes	  the	  corresponding	  
workflow.	  The	  conclusion	  as	  by	  Merlo	  et	  al.	  [11]	  is	  that	  the	  RiskE	  software	  is	  a	  tool	  for	  the	  
Drilling	  Engineers	  to:	  
• Perform	  a	  quantitative	  risk	  analysis;	  
• Calculate	  risked	  cost	  and	  duration	  estimation;	  
• Identify	  operations	  which	  mostly	  affect	  drilling	  uncertainties;	  
• Evaluate	  and	  select	  alternative	  technical	  solutions;	  
• Prepare	  prevention	  and	  mitigation	  plans	  for	  the	  reduction	  of	  both	  duration	  and	  cost.	  
	  
4.2. Basic	  Methodology	  Used	  in	  RiskE	  Software	  
	  
RiskE	   software	   uses	   a	   probabilistic	   approach	   to	   estimate	   well	   cost	   and	   duration.	   This	   is	  
effective	  in	  reflecting	  the	  uniqueness	  of	  each	  single	  well	  construction.	  Each	  specific	  event	  in	  
a	  well	  construction	  process	  has	  different	  uncertainties	   in	  the	  cost	  and	  duration.	  Therefore	  
the	   final	  well	   cost	   and	   total	   duration	   are	   also	   uncertain	   and	   cannot	   be	   expressed	  with	   a	  
single	  value	  [11].	  
	  
To	  represent	  the	  large	  uncertainties	  involved	  in	  the	  analysis,	  a	  stochastic	  approach	  is	  done	  
using	  Monte	   Carlo	   simulations.	   Further	   details	   related	   to	   this	  will	   be	   explained	   later.	   The	  
Drilling	  Engineers	  will	   also	  build	  an	  operation	  plan	  with	  events	  according	   to	   the	  program.	  
Although	  this	  involves	  large	  uncertainties,	  the	  software	  allows	  Drilling	  Engineers	  to	  input	  the	  
probabilities	   for	   different	   undesirable	   events	   and	   specify	   the	   impact	   they	   can	   have.	   	   The	  
stochastic	   modeling,	   undesirable	   event	   and	   operation	   plan	   input	   will	   allow	   the	   user	   to	  
obtain	  the	  probability	  distribution	  of	  the	  final	  well	  cost	  and	  duration	  from	  the	  software.	  
	  
According	  to	  Merlo	  et	  al.	  [11],	  the	  main	  benefits	  of	  this	  methodology	  are	  [11]:	  
• More	  effective	  work	  process,	  through:	  
o Systematized	  expert	  input;	  
o “Easy	  to	  do”	  in-­‐house	  calculations;	  
o Automatically	  generated	  reports	  
• More	  effective	  work	  process,	  through:	  
o Field-­‐to-­‐field	  comparisons;	  
o Communication	  in	  a	  license	  setting	  
o Easy	  communication	  to	  decision	  makers	  
• Effective	  support	  to	  technical	  decisions:	  
o Risk	  management	  in	  a	  cost	  perspective;	  
o Reduced	  well	  construction	  cost	  and	  duration.	  
	  
By	  briefly	  summarizing,	  the	  workflow	  of	  RiskE	  can	  be	  described	  as	  follows	  [11]:	  
1. Expression	  of	  the	  uncertainties	  related	  to	  operational	  and	  contractual	  aspects	  by	  means	  
of	  probability	  distributions	  
2. Generation	  of	  a	  default	  operation	  plan	  
3. Adjustment	  of	  the	  generated	  operation	  plan	  
4. Definition	  of	  the	  potential	  undesirable	  events	  
5. Execution	  of	  the	  Monte	  Carlo	  simulation	  
6. Investigation	  of	  results	  
7. Adjustment	  of	  operational	  and/or	  contractual	  parameters	  
8. Execution	  of	  a	  “re-­‐analysis”.	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4.3. Probability	  Distributions	  and	  Monte	  Carlo	  Simulation	  in	  RiskE	  Software	  
	  
In	   the	   previous	   section	   it	   was	   explained	   that	   probability	   distributions	   and	   Monte	   Carlo	  
simulations	   are	   the	   base	   of	   the	   RiskE	   software.	   Therefore	   understanding	   the	   basic	  
knowledge	  and	  methodology	  used	  is	  relevant	  in	  order	  to	  use	  this	  software.	  	  
	  
In	   this	   section	   different	   probability	   distribution	   and	   their	   relation	   to	   drilling	   and	   P&A	  
operations	  will	  be	  explained.	  	  Basic	  theory	  of	  Monte	  Carlo	  simulation	  will	  also	  be	  described.	  	  
A	  simple	  example	  case	  of	  how	  the	  RiskE	  software	  simulates	  forecast	  will	  also	  be	  explained.	  
The	  simulation	  will	  be	  motivated	  from	  the	  casing	  cutting	  and	  wellhead	  cost	  scenario	  and	  the	  
it	   will	   be	   based	   on	   a	   simple	   model	   that	   is	   implemented	   using	   the	   Matlab	   Software	  
developed	  by	  MathWorks.	  
	  
4.3.1. Probability	  distribution	  
According	  to	  probability	  theory,	  probability	  distributions,	  known	  also	  as	  probability	  density	  
or	   probability	   mass,	   is	   a	   function,	   graph,	   table	   or	   formula	   that	   describes	   which	   values	  
random	  variable	  can	  take	  and	  what	  is	  the	  probability	  that	  the	  random	  variable	  can	  take	  this	  
value.	  
	  
In	  drilling	  operations,	  probability	  distributions	  are	  widely	  used	   to	   represent	  estimation	  on	  
what	  to	  expect	  and	  this	  can	  be	  used	  when	  planning	  ahead	  for	  the	  operation.	  For	  example	  
the	  answer	  to	  a	  question	  on	  how	  long	  does	  it	  take	  to	  drill	  a	  200	  m	  section	  of	  sandstone	  in	  X	  
field	   is	  not	  a	  singular	  number.	   	  Several	  uncertainties	  associated	  with	  the	  process	  e.g.	  ROP,	  
formation	   hardness,	   etc.	   will	   result	   in	   a	   probability	   distribution	   function.	   Throughout	   the	  
operation	  the	  functions	  and	  results	  can	  be	  updated	  with	  the	  uncertainties	  solved	  as	  more	  
data	   collected	   resulting	   in	   a	   confidence	   in	   having	   larger	   probability	   for	   certain	   values	   or	  
events.	  
	  
Different	   operational	   parameters	   or	   impact	   of	   different	   events	   can	   be	   represented	   by	  
different	   types	   of	   probability	   distributions	   which	   reflects	   the	   true	   nature	   of	   this	   random	  
variable.	   These	   probability	   distribution	   are	   built	   based	   on	   historical	   data	   and	   experience,	  
expertise,	  dataset,	  mathematical	  methods,	  technical	  specification	  or	  combinations	  of	  them.	  
Further	  in	  this	  section	  different	  relevant	  probability	  distributions	  will	  be	  briefly	  explained.	  
	  
• Single	  Value	  
Single	  value	  is	  actually	  not	  a	  probability	  distribution.	  It	  has	  one	  value	  and	  no	  uncertainty	  
or	  it	  is	  100%	  certain	  it	  will	  happen.	  It	  could	  also	  be	  called	  a	  deterministic	  value.	  	  
	  
An	  example	  case	  in	  drilling	  operation	  scenario	  could	  be	  representing	  cost	  of	  drilling	  tool	  
rent	   per	   day	   lump	   sum	   i.e.	   contract	   of	  MWD	   tool	   is	   500.000	  NOK	  per	   day	   regardless	  
operational	  status	  e.g.	  drilling,	  WOW	  or	  standby.	  It	  has	  only	  one	  value	  of	  500.000	  NOK	  
per	  day	  regardless	  what	  happens.	  	  
	  
• Uniform	  Distribution	  
Uniform	   distribution	   is	   a	   probability	   distribution	   where	   all	   the	   values	   between	   the	  
maximum	  and	  minimum	  value	  has	  equal	  probability	  of	  occurring	  equal	  to	  1/(max-­‐min).	  
The	  value	  outside	  the	  minimum	  and	  maximum	  value	  has	  zero	  probability	  of	  occurring.	  
In	  Figure	  11	  a	  plot	  is	  shown	  visualizing	  the	  uniform	  distribution.	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Figure	  11.	  Illustration	  of	  uniform	  distribution	  [12]	  
	  
The	  uniform	  distribution	  is	  usually	  used	  if	  we	  know	  a	  minimum	  value	  and	  maximum	  value	  of	  
the	   parameter	   but	   there	   is	   no	   specific	   knowledge	   about	  what	   the	   probability	   are	   for	   the	  
values	  in	  between.	  
	  
One	  example	  of	  uniform	  distribution	  in	  drilling	  operation	  could	  be	  the	  drilling	  rig	  operation	  
cost	  per	  day.	  It	  could	  be	  represented	  in	  the	  uniform	  distribution	  if	  we	  chose	  so.	  Knowing	  the	  
minimum	  and	  maximum	  value	  of	   each	   individual	   contract	   in	   the	  drilling	   rig,	   e.g.	   catering,	  
helicopter,	   crew,	   power,	   supply,	   etc.,	   one	   can	   add	   all	   this	   and	   have	   a	   new	  minimum	  and	  
maximum	   value	   of	   the	   rig	   cost	   per	   day.	  On	   the	   other	   hand	   one	   does	   not	   have	   a	   specific	  
knowledge	   for	   the	   probabilities	   of	   the	   values.	   Hence	   using	   the	   uniform	   distribution	   is	  
suitable	  in	  this	  case.	  
	  
• Triangle	  Distribution	  
Triangular	  distribution	   is	  a	   continuous	  probability	  distribution	   specified	  by	   its	   lower	   limit,	  
most	  probable	  value	  and	  maximum	  value.	  The	  probability	  distribution	  function	  is	  described	  
by	   f	   (x|min,	   max,	   most	   probable).	   Shown	   here	   below	   in	   Figure	   12	   is	   an	   illustration	   of	  
triangle	  distribution.	  
	  
	  
Figure	  12.	  Illustration	  of	  triangle	  distribution	  [12]	  
	  
We	  can	  see	  above	  that	  the	  probability	  increases	  linearly	  form	  zero	  at	  the	  minimum	  value	  to	  
highest	   function	  value	  at	   the	  most	  probable	  value	  and	  decreases	  again	   linearly	   to	   zero	  at	  
maximum	   value.	   Drilling	   engineers	   use	   the	   triangle	   distribution	   quite	   often	   due	   to	   the	  
simplicity	  of	  generating	  it,	  on	  the	  other	  hand	  it	  represents	  the	  variable	  with	  more	  in	  depth	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knowledge	  compared	  to	  the	  uniform	  distribution.	  By	  obtaining	  knowledge	  of	  the	  max,	  min,	  
and	  most	   likely	   value	  of	   a	   variable	   from	   technical	   limitation,	  history,	   experience,	   etc.	   one	  
can	  generate	  a	  representative	  probability	  distribution.	  
	  
An	   example	   of	   triangle	   distribution	   in	   drilling	   operations	   could	   be	   ROV	   survey	   time	   on	   a	  
wellhead	   before	   commencing	   P&A	   operation.	   The	   minimum	   time	   will	   be	   based	   on	  
knowledge	  of	  how	  long	  will	  it	  takes	  to	  reach	  the	  seabed	  and	  doing	  the	  standard	  procedure,	  
the	  maximum	  time	  is	  the	  maximum	  operation	  time	  planned	  and	  the	  most	  probable	  is	  based	  
on	  previous	  experience	  from	  similar	  operations.	  	  
	  
A	  common	  mistake	  in	  the	  triangle	  distribution	  generation	  is	  the	  input	  minimum,	  maximum	  
and	   most	   probable	   definition	   by	   the	   user	   [13].	   The	   minimum	   and	   maximum	   value	   from	  
offset	   data	   is	   not	   the	   minimum	   and	   maximum	   value	   for	   the	   triangle	   distribution.	   The	  
minimum	   and	  maximum	   value	   in	   the	   triangle	   distribution	   has	   zero	   probability	  where	   the	  
minimum	   and	   maximum	   value	   in	   the	   offset	   data	   has	   occurred	   therefore	   they	   have	   a	  
probability	   to	  occur.	  Here	  below	   in	  Figure	  13	   is	  an	  example	  of	  a	  historical	  data	  generated	  
triangle	  distribution,	   one	   can	   see	   the	  difference	  of	  minimum	  and	  maximum	  value	   for	   the	  
offset	  data	  and	  the	  triangle	  distribution.	  
	  
	  
Figure	  13.	  Historical	  data	  generated	  triangle	  distribution	  [13]	  
	  
• Normal	  Distribution	  
Normal	   probability	   distribution,	   also	   called	   Gaussian	   distribution	   or	   bell	   curve,	   is	   a	  
continuous	   distribution	   function	   that	   is	   described	   by	   its	  mean	   and	   standard	   deviation	   or	  
variance.	  This	  distribution	  is	  suitable	  for	  a	  variable	  that	  has	  one	  most	  expected	  value	  with	  a	  
symmetrical	   variation.	   Here	   in	   Figure	   14	   is	   an	   illustration	   showing	   a	   typical	   normal	  
distribution	  plot.	  
	  
Although	   it	   could	   be	   difficult	   to	   estimate	   the	   standard	   deviation	   of	   a	   function,	   one	   can	  
estimate	  the	  standard	  deviation	  by	  the	  knowledge	  there	  is	  0.68	  probability	  that	  the	  random	  
variable	   will	   be	   within	   on	   one	   standard	   deviation	   of	   the	   mean	   and	   0.95	   probability	   the	  
random	  variable	  will	  be	  in	  between	  two	  standard	  deviation	  of	  the	  mean.	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Figure	  14.	  Illustration	  of	  normal	  distribution	  [12]	  
	  
Repair	  time	  of	  a	  tool	  failure	  could	  be	  one	  of	  the	  examples	  in	  drilling	  operations.	  It	  has	  the	  
most	  expected	  value	  from	  the	  standard	  operating	  procedure	  while	  it	  could	  be	  faster	  or	  do	  
not	  need	  any	  repairs	  at	  all	  and	  it	  could	  be	  an	  infinite	  time	  to	  repair	  (tool	  broken).	  One	  could	  
also	  have	   sufficient	  data	  or	   track	   record	   to	  determine	   the	   standard	  deviation	  or	  variance.	  
But	  this	  probability	  distribution	  has	  a	  disadvantage	  that	  it	  has	  minus	  infinity	  as	  a	  minimum	  
value.	   In	   drilling	   operations	   cost	   and	   time	   input,	   negative	   values	   does	   not	   occur	   then	   an	  
additional	  function	  needs	  to	  be	  introduced	  to	  cut	  the	  probabilities	  of	  negative	  values.	  
	  
• Generic	  Distribution	  
The	  generic	  distribution	   is	  a	  probability	  distribution	  that	   is	  based	  on	  a	  set	  of	  known	  data.	  
This	  distribution	  is	  used	  for	  a	  set	  of	  data	  that	  does	  not	  fit	  with	  any	  mathematical	  probability	  
distribution	   function.	   Here	   below	   in	   Figure	   15	   is	   an	   illustration	   showing	   the	   generic	  
distribution	  probability	  plot.	  
	  
	  
Figure	  15.	  Illustration	  of	  generic	  distribution	  [12]	  
	  
In	   drilling	   operation	   the	   ROP	   of	   drilling	   in	   a	   field	   could	   be	   an	   example	   of	   a	   generic	  
distribution.	   It	  will	   be	  particular	  with	   the	   field	   for	   its	   formation	   layers	   and	  not	   follow	  any	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mathematical	   distributions.	   Historical	   data	   of	   the	   ROP	   could	   be	   used	   to	   generate	   the	  
distribution.	  
	  
• Discrete	  Distribution	  
The	  discrete	  distribution	  is	  another	  type	  of	  distribution	  where	  the	  values	  of	  the	  variable	  only	  
can	   take	   certain	   isolated	   values	   with	   its	   probabilities.	   It	   has	   finite	   number	   of	   values,	   all	  
probabilities	  must	  be	  between	  zero	  and	  one	  and	  the	  sum	  of	  the	  probabilities	  must	  be	  one.	  
An	  example	  of	  a	  discrete	  distribution	  of	  bit	  use	  is	  shown	  below	  in	  Figure	  16	  
	  
	  
Figure	  16.	  Illustration	  of	  discrete	  distribution	  
	  
Table	  7.	  Values	  with	  corresponding	  probabilities	  to	  construct	  the	  discrete	  distribution	  of	  Figure	  16	  
No	  of	  bits	  (i)	   Probability	  P(i)	  
1	   0.5	  
2	   0.35	  
3	   0.1	  
4	   0.05	  
	  
	  
The	  discrete	  distribution	  of	  the	  bit	  use	  in	  the	  reservoir	  section	  could	  be	  based	  on	  previous	  
experience	   and	   constructed	   from	  a	   historical	   data	   set.	   The	   typical	   data	   set	   to	   generate	   a	  
discrete	  distribution	  is	  a	  table	  shown	  above	  in	  Table	  7.	  
	  
4.3.2. Monte	  Carlo	  Simulation	  
Monte	  Carlo	   simulation	   is	   a	   stochastic	   technique	  of	  problem	  solving	  used	   to	  approximate	  
the	  probability	  of	   certain	  outcomes	  by	   running	  multiple	   runs	  using	   random	  variables.	   The	  
simulation	   performs	   certain	   analysis	   describing	   the	   possible	   results.	   This	   is	   done	   by	  
substituting	   ranges	  of	   input	   values	  with	  a	  probability	  distribution	   for	  parameters	   that	  has	  
uncertainties.	  	  
	  
In	  a	  Monte	  Carlo	  simulation,	  a	  model	  is	  built	  consisting	  of	  different	  random	  input	  variables.	  
The	   inputs	   are	   given	   as	   probability	   distributions.	   These	   inputs	   are	   then	   processes	   with	  
known	  function	  of	  the	  output	  parameter.	  Each	  result	  is	  recorded	  and	  this	  process	  is	  called	  
iteration.	  This	  process	  is	  repeated	  many	  times	  in	  the	  order	  of	  thousands	  to	  produce	  results	  
which	  are	  shown	  in	  a	  probability	  distribution	  of	  the	  possible	  outcomes	  e.g.	  histogram.	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The	  Monte	  Carlo	  method	  could	  also	  be	  a	  tool	  for	  risk	  identification	  and	  mitigation	  in	  the	  oil	  
and	  gas	  industry	  with	  analysis	  of	  offset	  data	  and	  operating	  practices.	  Some	  examples	  where	  
Monte	   Carlo	   could	   be	   used	   in	   drilling	   operation	   could	   be:	   evaluate	   a	   plan	   of	   avoiding	  
spudding	   in	  winter	   to	   operate	   in	   a	   lower	  WOW	  probability	   time	   frame,	   changing	   surface	  
location	   or	   trajectory	   to	   avoid	   geological	   drilling	   hazard	   and	   so	   on	   [13].	   According	   to	  
Williamson	  et	  al.	  [13],	  the	  benefits	  of	  Monte	  Carlo	  simulation	  in	  drilling	  operations	  are	  [13]:	  
• The	   forecast	   or	   possible	   outcomes	   of	   the	   drilling	   operations	   ahead	   will	   include	   full	  
range	  of	  possible	  uncertainties.	  By	  incorporating	  historical	  data,	  knowledge,	  offset	  well	  
data,	  etc.	  it	  avoids	  the	  systematic	  optimism	  of	  deterministic	  estimation.	  
• Provides	  quantified	  statement	  of	   likely	  project	  outcomes	  enabling	  a	  sound,	  consistent	  
and	  traceable	  based	  decision-­‐making.	  
	  
Although	  the	  process	  of	  executing	  the	  Monte	  Carlo	   itself	   is	  simple	  and	  quick	  compared	  to	  
other	  oil	  and	  gas	  simulation	  such	  as	  reservoir	  simulation,	  the	  preparation	  and	  evaluation	  of	  
the	   results	   are	   essential.	   Systematically	   there	   are	   five	   steps	   involved	   when	   applying	   the	  
Monte	  Carlo	  simulation	  method	  as	  shown	  below	  [13]:	  
	  
1) Defining	  the	  Model	  
Here	  the	  forecaster	  defines	  what	  are	  to	  be	  forecasted,	  and	  the	  outputs	  of	  the	  model.	  
The	  scope	  of	  the	  analysis	  is	  also	  defined.	  
	  
2) Data	  Gathering	  
Assuming	  that	  the	  exact	  values	  of	  the	  model	  inputs	  are	  unknown,	  data	  gathering	  will	  be	  
the	  basis	  to	  help	  quantifying	  the	  uncertainties.	  Because	  the	  data	  is	  different	  in	  time	  and	  
space	   from	   the	   subject	   of	   the	   forecast	   the	   data	   set	   could	   be	   phrased	   as	   offset	   data.	  
Choosing	   proper	   offset	   data	   is	   the	   key	   step	   in	   a	  well	   forecast.	   A	   poor	   and	   unreliable	  
offset	  data	  input	  will	  result	  in	  useless	  result.	  
	  
3) Defining	  Input	  Distribution	  
By	  having	   the	   knowledge	  of	  offset	   data,	   one	   could	  define	   the	  probability	   distribution	  
shape	  (uniform,	  triangle,	  etc.)	  which	  one	  will	  sample	  each	  uncertain	  input	  to	  the	  model	  
and	  also	  the	  parameter	  (min,	  max,	  standard	  deviation,	  P10,	  P50,	  P90,	  etc.).	  	  	  	  
	  
4) Sampling	  Input	  Distribution	  
Here	  the	  computer	  will	  generate	  the	   input	  by	  taking	  random	  sample	  according	  to	  the	  
probability	   distribution	   function	   defined.	   Two	   or	  more	   input	   quantities	   result	   in	   joint	  
distribution	   that	   deviate	   from	   statistical	   independence.	   The	   two	   inputs	   will	   have	   a	  
relationship	   or	   common	   influence	   called	   correlation.	   A	   correlation	   should	   be	  
established	  and	  should	  reflect	  in	  the	  sampling	  method	  to	  represent	  the	  physical	  reality.	  
	  
5) Interpreting,	  Re-­‐evaluating	  and	  Using	  the	  Results	  
The	  output	  of	   the	  process	  will	  be	  a	  set	  of	  probability	  distribution	  curves	  or	  histogram	  
for	  each	  forecast	  quantity.	  This	  result	  needs	  to	  be	  evaluated	  and	  corrected	  if	  there	  are	  
any	  mistakes.	  The	  final	  result	  could	  be	  used	  for	  business	  processes,	  justification,	  budget	  
allocation,	  risk	  mitigation,	  setting	  target	  and	  expectations.	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4.3.3. Example	  case	  
This	  section	  will	  elaborate	  on	  a	  simple	  example	  case	  on	  how	  a	  Monte	  Carlo	  simulation	  with	  
probability	   distributions	   is	   used	   in	   a	   P&A	  operation	  with	  Matlab	   software.	   RiskE	   software	  
also	   uses	   the	   same	   basic	  method	  with	   this	   example	  which	  will	   give	   an	   understanding	   an	  
understanding	  of	  the	  inner	  structure	  of	  the	  program.	  The	  steps	  of	  the	  simple	  simulation	  will	  
follow	  the	  theory	  in	  the	  previous	  section.	  
	  
1) Wellhead	  retrieval	  case	  model	  
The	  Monte	  Carlo	  simulation	  in	  this	  case	  will	  forecast	  the	  total	  duration	  and	  total	  cost	  of	  
phase	  3	  of	  the	  P&A	  operation	  that	  is	  retrieving	  the	  wellhead	  and	  cutting	  the	  casing	  5	  m	  
below	  the	  seabed.	  The	  output	  will	  be	  a	  probability	  distribution	  of	  the	  total	  well	  cost	  and	  
duration	  in	  form	  of	  a	  histogram,	  values	  of	  P10,	  P50	  and	  P90	  will	  also	  be	  obtained.	  
	  
2) Operational	  and	  Cost	  Data	  Gathering	  and	  Input	  Distribution	  Determination	  
The	   engineers	   then	   collect	   history	   data,	   offset	   well	   data	   and	   expertise	   for	   this	  
operation.	   After	   evaluation	   and	   research	   on	   the	   wellhead	   retrieval	   operation	   they	  
conclude	  that	  the	  total	  cost	  (TC,	  Million	  NOK)	  and	  total	  duration	  (TT,	  Million	  NOK)	  will	  
be	  calculated	  by	  the	  following	  formula:	  
	  
	  TT = 2! DSTVSP + IST + ACT +WRT +FST 	   	   	   	   	   (1)	  
	  	  	  	  TC =MCC +TT ! CPD24 	   	   	   	   	   	   	   (2)	  
Where,	  
DST	   =	   Distance	  to	  location	  (km)	  
VSP	   =	   Vessel	  average	  cruising	  speed	  (km/h)	  
IST	  	   =	   Initial	  survey,	  net	  cover	  retrieval	  and	  run	  in	  hole	  time	  (hr)	  
ACT	  	   =	   Abrasive	  cutting	  time	  (hr)	  
WRT	   =	   Wellhead	  retrieval	  time	  (hr)	  
FST	   =	   Final	  survey	  and	  pull	  out	  of	  hole	  time	  (hr)	  
MCC	   =	   Vessel	  mobilization	  call-­‐out	  cost	  (Million	  NOK)	  
CPD	   =	   Vessel	  operating	  cost	  per	  day	  (Million	  NOK	  per	  day)	  
	  
Due	  to	  the	  uncertainty	  of	  every	  input	  the	  Monte	  Carlo	  simulation	  is	  needed	  to	  solve	  the	  
final	   result	   that	   represents	   the	   probabilities	   of	   the	   possible	   outcome	   values.	   The	  
engineers	  with	   the	  data	  knowledge	   then	  define	   the	   input	  distribution	   that	   represents	  
the	  uncertainties	  in	  the	  inputs.	  The	  input	  distributions	  below	  are	  just	  example	  numbers,	  
both	  with	  respect	  to	  distribution	  type	  and	  value.	  The	  main	  intention	  is	  to	  demonstrate	  
the	  inputs	  for	  Monte	  Carlo	  simulation.	  The	  input	  distributions	  are:	  
	  
• Distance	  to	  location	  (DST,	  km)	  
The	   distance	   to	   the	   location	   is	   a	   single	   value	   input	   due	   to	   the	   certainty	   of	   the	  
survey	   and	  mapping.	   It	  was	   provided	   from	   the	   vessel	   company	   that	   the	  distance	  
from	  the	  port	  to	  the	  location	  is	  50	  km.	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• Vessel	  average	  cruising	  speed	  (VSP,	  km/h)	  
The	  vessel	  contractor	  gave	  the	  vessel	  average	  cruising	  speed	  input	  by	  analyzing	  the	  
weather	  condition,	  technical	  specification	  and	  regulations.	   It	  was	  determined	  that	  
the	  average	  cruising	  speed	  could	  be	  represented	  by	  a	  triangle	  distribution	  with	  20	  
km/h	  as	  the	  minimum	  probable,	  30	  km/h	  as	  the	  most	  probable	  and	  35	  km/h	  as	  the	  
maximum	  probable	  value.	  
	  
• Initial	  survey,	  net	  cover	  retrieval	  and	  run	  in	  hole	  time	  (IST,	  hr)	  
From	  previous	  operation	  experience	  of	  the	  intervention	  vessel	  company,	  the	  initial	  
survey,	   net	   cover	   retrieval	   and	   RIH	   time	   was	   uniformly	   distributed	   with	   the	  
minimum	  of	  2	  hours	  and	  maximum	  of	  4	  hours.	  	  
	  
• Abrasive	  cutting	  time	  (ACT,	  hr)	  
The	   wellhead	   retrieval	   and	   abrasive	   cutting	   company	   simulates	   and	   predicts	   the	  
duration	   of	   possible	   cutting	   scenarios	   and	   also	   consider	   historical	   offset	   data	   for	  
the	  cutting	  time.	   It	  was	   informed	  that	  the	  time	  was	  normally	  distributed	  with	  the	  
mean	  time	  of	  3	  hours	  and	  1	  hours	  of	  standard	  deviation.	  But	  it	  was	  also	  informed	  
that	  the	  minimum	  time	  possible	  to	  complete	  the	  cutting	  is	  no	  less	  then	  1.5	  hours.	  
The	  normal	  distribution	  plot	  needs	  to	  be	  adjusted	  by	  cutting	  the	  minimum	  value.	  
	  
• Wellhead	  retrieval	  time	  (WRT,	  hr)	  
Similar	  to	  the	  cutting	  time	  the	  wellhead	  retrieval	  time	  was	  also	  normally	  distributed	  
with	  mean	  time	  of	  1	  hours	  and	  2	  hours	  of	  standard	  deviation.	  The	  minimum	  time	  to	  
complete	   the	   operation	  was	   0.5	   hours.	   The	   normal	   distribution	   plot	   needs	   to	   be	  
adjusted	  by	  cutting	  the	  minimum	  value.	  
	  
• Final	  survey	  and	  pull	  out	  of	  hole	  time	  (FST,	  hr)	  
Similar	  to	  the	  initial	  survey,	  the	  final	  survey	  and	  pull	  out	  of	  hole	  time	  was	  uniformly	  
distributed	  with	  1	  hour	  of	  minimum	  time	  and	  2	  hours	  of	  maximum	  time.	  
	  
• Vessel	  mobilization	  call-­‐out	  cost	  (MCC,	  Million	  NOK)	  
The	  contract	  with	  the	  vessel	  company	  for	  the	  callout	  cost	  is	  lump	  sum	  of	  5	  million	  
NOK	  for	  each	  callout.	  
	  
• Vessel	  operating	  cost	  per	  day	  (CPD,	  Million	  NOK	  per	  day)	  
Due	   to	   the	   nature	   of	   contracts	   and	   individual	   small	   contracts	   for	   the	   vessel,	   the	  
total	   operating	   cost	   of	   the	   vessel	   per	   day	   for	   the	   phase	   3	   P&A	   is	   uniformly	  
distributed	  with	  the	  minimum	  cost	  of	  1,5	  Million	  NOK	  per	  day	  and	  maximum	  cost	  
of	  2	  million	  NOK	  per	  day.	  
	  
Here	  below	  shown	  in	  Figure	  17	  are	  the	  probability	  distribution	  histograms	  for	  the	  input	  
values	  of	  the	  phase	  3	  wellhead	  retrieval	  P&A	  cost	  and	  duration	  forecast.	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Figure	  17.	  Probability	  distribution	  of	  the	  input	  parameters	  
	  
	  
3) Monte	  Carlo	  Simulation	  
Once	   the	   engineer	   evaluates	   and	   approves	   the	   data	   provided	   by	   the	   vendors	   and	  
research	  team,	  the	  Monte	  Carlo	  simulation	   for	   forecasting	  the	  probability	  distribution	  
histograms	  of	  the	  total	  time	  and	  cost	  could	  be	  done.	  In	  this	  case	  Matlab	  is	  used	  as	  the	  
software-­‐programming	   tool.	  Here	  below	   is	   shown	  the	  code	   that	  was	  used	   to	  perform	  
10000	  iterations	  and	  generate	  the	  final	  results.	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4) Wellhead	  Retrieval	  Cost	  and	  Duration	  Results	  and	  Simple	  Analysis	  
After	   running	   the	   simple	   software	   the	   forecast	   result	   are	   obtained.	   Here	   shown	   in	  
Figure	  18	  and	  19	  are	  the	  probability	  distribution	  forecast	  of	  the	  total	  duration	  and	  total	  
cost	  of	  phase	  3.	  Probability	  distribution	  plot	  is	  one	  of	  the	  tool	  for	  helping	  in	  the	  decision	  
making	  and	  risk	  mitigation.	  
	  
	  
Figure	  18.	  Total	  operation	  time	  probability	  distribution	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Figure	  19.	  Total	  cost	  probability	  distribution	  
	  
Statistical	   properties	   of	   the	   forecasts	   can	   also	   be	   derived	   from	   the	   probability	  
distribution	  plots.	  These	  statistical	  properties	  are	  also	  tools	  for	  the	  decision	  makers	  to	  
improve	   the	   efficiency	   of	   the	   operation.	   Here	   shown	   in	   Table	   8	   are	   the	   statistical	  
properties	  of	  the	  forecasts.	  
	  
Table	  8.	  Statistical	  properties	  of	  the	  forecast	  result	  
Statistical	  Parameter	  
Forecast	  Result	  
Total	  Time	  (hours)	   Total	  Cost	  (MNOK)	  
P10	   10.52	   5.74	  
P50	   12.47	   5.99	  
P90	   15.05	   6.13	  
Mean	   12.67	   5.92	  
Median	   12.47	   5.91	  
Standard	  Deviation	   1.8	   0.15	  
	  
	  
A	   simple	  analysis	   from	   the	  percentile	   and	   standard	  deviation	   is	   that	   the	   range	  of	   the	  
total	  cost	  is	  most	  likely	  not	  very	  large.	  The	  difference	  between	  P10	  and	  P90	  is	  only	  0.39	  
MNOK,	  this	  is	  small	  compared	  to	  the	  total	  cost.	  One	  can	  conclude	  that	  this	  operation	  is	  
not	  risky	  since	  there	  is	  no	  large	  variation	  or	  spread	  in	  the	  result.	  Updating	  the	  input	  to	  
single	  values	  once	  an	  event	  has	  occured	  could	  also	  reduce	  the	  uncertainties	  of	  the	  final	  
result.	  
	  
The	  engineer	  of	   this	  project	   can	  also	   see	   that	  although	   there	   is	   an	  uncertainty	   in	   the	  
total	   cost,	   a	   large	  portion	  of	   the	   total	   cost	   is	   contributed	  by	   the	  mobilization	   call-­‐out	  
cost	   which	   is	   5	  MNOK	  with	   single	   value	   distribution.	   By	   conducting	   the	   operation	   in	  
batch	   or	   multiple	   well	   P&A,	   the	   cost	   per	   well	   could	   be	   reduced.	   This	   is	   due	   to	   the	  
sharing	  of	  the	  mobilization	  cost.	  	  
	  
This	   represents	   a	   simple	   example	   case	   for	   performing	   a	   Monte	   Carlo	   simulation	   for	  
predicting	   the	   probability	   of	   duration	   and	   cost	   estimates	   for	   a	   P&A	   operation.	   Although	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adding	   risks	  of	  undesired	  events	   in	  an	  operation	  could	  be	   included	  on	  a	   forecast	   in	  RiskE,	  
similar	  basic	  principles	  are	  used	  to	  solve	  numerous	  problems	  of	  forecasting.	  
	  
4.4. RiskE	  Software	  Model	  Structure	  and	  User	  Interface	  
	  
The	  RiskE	  software	  has	  a	  user	  friendly	  and	  organized	  interface.	   It	  was	  originally	  developed	  
for	  modeling	  the	  drilling	  phase.	  The	  software	   is	  organized	   in	  a	  way	  that	   it	  guides	  the	  user	  
through	  the	  inputs	  and	  executing	  in	  the	  following	  steps	  [11]:	  
1. Development	  of	  the	  operation	  plan	  
2. Analysis	  of	  costs	  and	  durations	  associated	  with	  the	  planned	  operations	  
3. Connection	  of	  possible	  undesirable	  events	  to	  the	  standard	  Operation	  Plan,	   in	  order	  to	  
obtain	  the	  Risk	  Operation	  Plan	  
4. Modeling	  of	  sensitivity	  related	  to	  both	  cost/duration	  contribution	  and	  uncertainties	  
5. Identification	  of	  suitable	  preventive	  measures	  (alternatives	  to	  the	  base	  case)	  
6. Identification	  of	  the	  most	  appropriate	  alternative	  
	  
Figure	  20	  below	  shows	  how	  the	  software	  tool	  model	   is	  structured.	  After	  building	  the	  well	  
architecture,	  construction	  and	  description,	  there	  are	  phases	  that	  are	  inserted	  by	  the	  user	  to	  
elaborate	  the	  operation	  plans.	  In	  RiskE	  the	  phases	  are	  drilling,	  mobilize,	  spudding,	  BOP	  and	  
abandon.	  For	  each	  phases	  one	  could	  insert	  operations	  in	  the	  operation	  plans	  and	  undesired	  
events	   in	   the	   risk	   operation	   plan	   section.	   The	   value	   of	   the	   inputs	   and	   probability	  
distributions	  could	  be	  also	  inserted.	  	  
	  
	  
Figure	  20.	  Tool	  model	  structure	  
	  
4.5. RiskE	  Software	  Output	  
	  
The	   final	   result	  of	   the	  RiskE	  software	  after	  assessing	   input	  parameters	  and	  operation	  plan	  
are	  a	  set	  of	  results	  data	  ready	  for	  further	  analysis	  and	  a	  tool	  for	  decision-­‐making.	  According	  
to	  Merlo	  et	  al.	  [11],	  the	  outputs	  can	  be	  presented	  in	  several	  ways	  as	  listed	  below	  [11]:	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• Mean	  duration	  and	  cost	  vs	  drill	  depth.	  The	  curve	  of	  mean	  duration	  and	  cost	  vs	  depth	  
are	  derived	  from	  the	  input	  distribution	  vs	  time.	  
• Drill	  depth	  vs	  time	  curves.	  The	  percentile	  plots	  of	  drilling	  depth	  forecast	  vs	  time.	  
• Well	  construction	  duration.	  Histogram,	  min	  and	  max	  values,	  mean,	  standard	  deviation,	  
percentiles	  and	  CDF	  curves	  are	  given	  from	  the	  probability	  distribution	  of	  the	  total	  well	  
construction	  duration.	  
• Well	   construction	   cost.	   Histogram,	   min	   and	   max	   values,	   mean,	   standard	   deviation,	  
percentiles	  and	  CDF	  curves	  are	  given	  from	  the	  probability	  distribution	  of	  the	  total	  well	  
construction	  cost.	  
• Cost	   and	   duration	   limits.	  Obtaining	   the	  probability	  of	  performing	   the	  construction	  of	  
the	  well	  within	  a	  user	  defined	  cost	  and	  duration	  threshold.	  
• Sensitivity	   analysis	   based	   on	   cost	   and	   duration	   contribution.	   This	   output	  will	   allow	  
user	  to	  rank	  the	  events,	  phases	  and	  operation	  based	  on	  the	  mean	  portion	  of	  the	  total	  
well	  construction	  cost	  and	  duration.	  
• Cost	   breakdown.	   The	   mean	   cost	   categorized	   according	   to	   ENI	   E&P	   cost	   coding	  
standards.	  
• Comparison	  of	  well	  construction	  plans.	  Comparing	  several	  well	  construction	  scenarios	  
alternatives	  on	  the	  total	  well	  construction	  cost	  and	  duration	  histogram	  and	  also	  drilling	  
depth	  vs	  time	  and	  cost	  vs	  time	  curves.	  
	  
Here	  below	  on	  Figure	  21	  and	  22	  are	  the	  screenshots	  of	  the	  interface	  in	  RiskE	  on	  showing	  the	  
result	  to	  the	  operation	  plan	  forecast	  and	  also	  a	  comparison	  between	  two	  alternatives.	  
	  
	  
Figure	  21.	  Risk	  operation	  plan	  forecast	  result	  interface	  in	  RiskE	  software	  
	  
	  
Risk	  Based	  Cost	  and	  Duration	  Estimation	  of	  Permanent	  Plug	  and	  Abandonment	  Operations	  in	  Subsea	  Exploration	  Wells	  
Spring	  2012	  
Sanggi	  Raksagati	   46	   Master	  Thesis	  
	  
	  
	  
Figure	  22.	  Comparison	  of	  duration	  and	  cost	  of	  the	  alternatives	  interface	  in	  RiskE	  software	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5. Comparison	   of	   Subsea	   Exploration	   Well	   Scenarios	   of	   Permanent	   P&A	  
Operation	  	  
	  
In	   this	   section	   cost	  and	  duration	   forecast	  will	   be	  performed	   for	  a	   subsea	  exploration	  well	  
P&A	  operation	  using	  the	  RiskE	  software.	  Several	  cases	  will	  be	  reflecting	  actual	  possibilities	  
of	  operation	   in	  the	  field.	  The	  cases	  are	  divided	   into	  two	  comparison	  assessments	  as	   listed	  
below:	  
	  
a. Method	   Comparison.	   Four	   cases	   will	   be	   compared	   where	   in	   each	   case	   different	  
technologies	   or	   vessels	   will	   be	   used	   to	   perform	   the	   P&A	   operation	   of	   a	   subsea	  
exploration	  well.	  The	  difference	  are	  mainly	  the	  use	  of	  semi	  submersible	  rig,	  intervention	  
vessel,	   rig	   chase	  vessel	  or	   combination	  of	   them	  to	  perform	   the	  phase	  1,	  phase	  2	  and	  
phase	   3	   P&A.	   The	   cost	   and	   duration	   forecast	   results	   then	   will	   be	   compared	   and	  
analyzed.	  
	  	  
b. Batch	  Comparison.	  Two	  cases	  will	  be	  compared	  where	  different	  vessels	  will	  be	  used	  to	  
perform	  the	  P&A	  phase	  on	  a	  series	  of	  subsea	  exploration	  wells.	  The	  cost	  and	  duration	  
forecast	   result	  will	   then	  be	   compared	   and	   analyzed,	   focusing	  mainly	   on	   the	   different	  
factors	  that	  affects	  the	  total	  P&A	  cost	  and	  P&A	  cost	  per	  well.	  	  
	  
5.1. Background	  
	  
The	  ultimate	   goal	   of	   the	   simulation	   is	   to	  prove	   that	   the	  Monte	  Carlo	   simulation	   could	  be	  
used	   to	   forecast	   P&A	   scenarios.	   The	   forecast	   results	   of	   different	   methods	   and	   batch	  
operation	   to	   the	   cost	   and	   duration	   forecast	   will	   also	   be	   studied,	   but	   the	   exact	   values	   of	  
these	  results	  will	  not	  be	  100%	  accurate.	  Although	  the	  operational	  procedure	  and	  values	  are	  
given	  by	  the	  experts,	  the	  values	  used	  are	  to	  some	  extent	  example	  values	  and	  the	  operations	  
considered	  may	  not	  cover	  all	  the	  necessary	  operations	  needed.	  More	  studies	  and	  expertise	  
are	  needed	  to	  generate	  comprehensive	  input	  for	  more	  accurate	  forecast.	  
	  
5.2. Simulation	  Model	  Well	  Construction	  and	  Architecture	  	  
	  
In	  order	  to	  simulate	  the	  scenarios,	  five	  example	  subsea	  wells	  are	  made.	  The	  example	  wells	  
are	  located	  in	  the	  Bandung-­‐32	  artificial	  field,	  the	  field	  map	  shown	  in	  Figure	  23.	  The	  wells	  are	  
scattered	  with	  distances	  specified	  in	  the	  map.	  The	  subsea	  exploration	  wells	  are	  to	  be	  drilled	  
with	   a	   semi	   submersible	   drilling	   rig	   one	   after	   another	   with	   identical	   well	   construction	  
operation	   and	   architecture.	   The	   wells	   are	   vertical	   cased	   hole	   perforated	   with	   a	   well	  
construction	   and	   architecture	   shown	   in	   Figure	   24.	   The	   subsea	   exploration	   wells	   will	   be	  
permanently	  abandoned	  after	  the	  drilling	  and	  data	  gathering	  process.	  	  
	  
	  
	  
Risk	  Based	  Cost	  and	  Duration	  Estimation	  of	  Permanent	  Plug	  and	  Abandonment	  Operations	  in	  Subsea	  Exploration	  Wells	  
Spring	  2012	  
Sanggi	  Raksagati	   48	   Master	  Thesis	  
	  
	  
	  
Figure	  23.	  Bandung-­‐32	  field	  map	  
	  
	  
Figure	  24.	  Bandung-­‐32	  exploration	  wells	  information	  
	  
5.3. Case	  Definition	  Setup	  
	  
As	  mentioned	  in	  the	  beginning	  of	  the	  chapter,	  several	  P&A	  scenario	  cases	  will	  be	  forecasted	  
with	  respect	  to	  cost	  and	  duration.	  The	  cases	  will	  be	  compared	  both	  with	  respect	  to	  the	  use	  
of	  different	  technologies/vessels	  and	  also	  batch	  operation.	  The	  initial	  condition	  before	  the	  
P&A	  operation	  is	  that	  the	  semi	  submersible	  drilling	  rig	  is	  still	  in	  position	  and	  the	  well	  has	  a	  
perforated	  cased	  hole	  perforation	  completion	  without	  any	  tubular	  in	  the	  well.	  According	  to	  
NORSOK	  guideline	  also	  mentioned	  in	  section	  2.3.4.,	  a	  P&A	  operation	  is	  considered	  complete	  
when	  the	  final	  condition	  is:	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• Phase	  1	  P&A	  reservoir	  abandonment	  is	  complete.	  Assuming	  the	  reservoir	  has	  potential	  
pressure	  from	  hydrocarbon	  then	  two	  well	  barriers	  need	  to	  be	  established.	  The	  primary	  
barrier	  consists	  of	  the	  cement	  plug	  bullheaded	  to	  the	  reservoir	  and	  the	  cement	  behind	  
the	   liner	   or	   casing.	   The	   secondary	   barrier	   is	   another	   cement	   plug	   located	   above	   the	  
primary	  barrier	  set	  above	  a	  mechanical	  or	  hydraulic	  packer	  and	  cement	  behind	  the	  liner	  
or	  casing.	  Assuming	  that	  the	  cement	  behind	  the	  casings	  and	  liners	  are	  already	  surveyed	  
and	  the	  integrity	  has	  been	  confirmed	  in	  the	  drilling	  process	  no	  extra	  well	  logging	  needs	  
to	  be	  performed.	  
	  
• Phase	   2	   P&A	   intermediate	   abandonment	   is	   complete.	   Phase	   2	   of	   the	   P&A	   is	   the	  
wellbore	   to	  surface	  barrier	  usually	   set	  200	  m	  below	  sea	  bed.	  The	  wellbore	   is	  plugged	  
with	  a	  cement	  plug	  set	  above	  a	  mechanical/hydraulic	  plug.	  Besides	  the	  main	  borehole,	  
the	  annulus/annuli	  also	  need	  to	  be	  cement	  plugged.	  This	  operation	  could	  be	  performed	  
by	  new	  technologies	  such	  as	  WASP/SWAT.	  
	  
• Phase	  3	  Wellhead	  and	  casing	  retrieval.	  In	  this	  phase	  the	  goal	  is	  to	  retrieve	  any	  traces	  of	  
oil	  and	  gas	  activity	  on	  the	  seabed	  and	  also	  5m	  below	  the	  seabed.	  The	  casings	  are	  cut	  
and	  retrieved	  together	  with	  the	  wellhead.	  The	  method	  to	  complete	  this	  phase	  could	  be	  
with	  an	  abrasive	  casing	  cutter	  or	  with	  cutter	  knives.	  
	  
To	  Plug	  and	  Abandon	  all	  five	  wells	  in	  Bandung-­‐32	  Field	  different	  possible	  cases	  are	  planned.	  
These	  cases	  are	  then	  forecasted	  and	  analyzed	  from	  a	  cost	  and	  duration	  point	  of	  view	  with	  
the	  RiskE	  software.	  First	  the	  cost	  and	  duration	  of	  four	  cases	  are	  compared	  for	  plugging	  and	  
abandoning	   one	   single	  well.	   The	   second	   comparison	   is	   comparing	   two	   cases	   of	   plug	   and	  
abandonment	  operation	  for	  the	  whole	  field	  that	  consists	  of	  five	  identical	  wells.	  	  
	  
Further	   in	   the	   subchapters	  more	  detailed	  explanation	  about	   the	  case	  comparisons	  will	  be	  
elaborated.	  
	  
5.3.1. Method	  Comparison	  Cases	  
The	   first	   comparison	   is	   the	   method	   comparison,	   four	   single	   well	   P&A	   cases	   will	   be	  
forecasted	   and	   the	   results	  will	   be	   compared	   from	  a	   cost	   and	  duration	  point	   of	   view.	   The	  
method	  main	  differences	  are	  the	  use	  of	  different	  type	  of	  device	  (e.g.	  Semisub,	  Intervention	  
vessel,	  Rig	  chase	  vessel)	  to	  execute	  the	  different	  phases	  of	  the	  P&A.	  This	  variation	  will	  result	  
in	  different	  spread	  rate,	  daily	  cost,	  operation	  events,	  duration,	  extra	  costs,	  etc.	  	  
	  
In	  Table	  9	  below	  the	  four	  cases	  for	  method	  comparison	  are	  shown.	  From	  the	  table	  it	  can	  be	  
seen	  that	  the	  advantage	  of	  the	  first	  case	  is	  that	  there	  is	  no	  mobilization	  cost	  for	  other	  vessel	  
and	   no	   time	   wasted	   for	   a	   temporary	   suspension.	   But	   the	   first	   case	   has	   a	   disadvantage	  
related	  to	  the	  fact	  that	  the	  semi	  submersible	  rig	  has	  a	  very	  large	  daily	  rate.	  In	  contrast	  using	  
vessels	   for	   abandoning	   will	   result	   in	   lower	   daily	   cost	   and	   also	   more	   time	   for	   the	   rig	   to	  
perform	   exploration	   and	   production	   drilling	   instead	   of	   P&A	   operation.	   The	   downside	   of	  
using	  vessels	  is	  the	  initial	  call	  out	  and	  extra	  mobilization	  cost.	  	  
	  
One	  should	  remark	  that	  these	  cases	  are	  only	  for	  an	  exploration	  well	  case.	  A	  P&A	  campaign	  
of	  an	  old	  oil	  field	  would	  include	  a	  mobilization	  and	  transit	  of	  the	  semi	  submersible	  rig.	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A	  typical	   intervention	  vessel	  nowadays	  can	  handle	  wireline	  services,	  pumping	  services	  and	  
cementing	   services	   in	   a	   subsea	   environment	   (Figure	   25).	   Full	   specification	   of	   a	   typical	  
intervention	  vessel	  could	  be	  seen	  in	  Appendix	  B.	  
	  
The	   operations	   for	   the	   forecast	   starts	   from	   the	   green	   line	   or	   the	   end	   of	   the	   drilling	   and	  
testing	  phase	  and	  ends	  with	  the	  phase	  3	   final	  demobilization	  Table	  9.	  More	  details	  of	   the	  
actual	  events	  for	  every	  case	  and	  also	  probability	  distribution	  of	  time	  and	  cost	  inputs	  will	  be	  
presented	  in	  section	  5.4.	  
	  
	  
Figure	  25.	  Island	  Constructor	  of	  Island	  Offshore	  -­‐	  typical	  intervention	  vessel	  	  
	  
Table	  9.	  Method	  comparison	  cases	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5.3.2. Batch	  Comparison	  Cases	  
The	   batch	   comparison	   case	   will	   compare	   case	   1	   and	   case	   2	   from	   section	   5.3.1.	   The	  
difference	   is	   that	   the	   P&A	   operation	   will	   be	   executed	   for	   five	   consecutive	   wells	   in	   the	  
Bandung-­‐32	  field.	  The	  case	  1	  will	  have	  a	  disadvantage	  of	  higher	  spread	  cost	  for	  the	  phase	  3	  
abandonment	  but	  will	  have	  advantages	   such	  as	  no	  extra	   callout	  and	  mobilization	  cost	   for	  
the	  vessel	  and	  also	  well	  suspension	  time.	  	  The	  case	  2	  will	  have	  advantages	  in	  lower	  cost	  per	  
day	   in	   the	   phase	   3	   operation	   by	   using	   rig	   chase	   vessel	   (Figure	   26).	   Full	   specification	   of	   a	  
typical	  rig	  chase	  vessel	  could	  be	  seen	  in	  Appendix	  B.	  
	  
	  
Figure	  26.	  Island	  Valiant	  of	  Island	  Offshore-­‐	  typical	  rig	  chase	  vessel	  	  
	  
Although	  the	  five	  wells	  are	   identical,	   the	  Monte	  Carlo	  method	  used	  by	  the	  RiskE	  software	  
will	   result	   in	  different	   cost	  and	  duration	   forecast	   compared	   to	   the	   sum	  of	   five	   single	  well	  
cost	   and	   duration.	   This	   is	   due	   to	   each	   operation	   and	   input	   has	   different	   probability	  
distribution	  possibilities.	  
	  
The	   forecast	  will	   compare	  only	  phase	  3	  of	   the	  operation	  due	  to	   the	   identical	  operation	   in	  
phase	  1	  and	  2	  using	  the	  semi	  submersible	  drilling	  rig.	  The	  difference	  for	  case	  2	  batch	  is	  the	  
temporary	   suspension	  by	   the	   rig	   and	   vessel	  mobilization,	   survey	   and	   setup.	   Those	   events	  
are	   additional	   events	   necessary	   to	   be	   performed	   for	   the	   case	   2	   operation.	   Case	   two	   is	  
selected	  due	   to	   the	   relatively	   similar	  operation	   in	   the	  3rd	  phase	   to	  other	   subsea	  well	  P&A	  
operation	  and	  not	  necessary	  exploration	  wells.	  As	  mentioned	  on	   the	  previous	   sector,	  one	  
should	  remark	  that	  these	  cases	  are	  only	  for	  an	  exploration	  well	  case.	  A	  P&A	  campaign	  of	  an	  
old	  oil	  field	  would	  include	  a	  mobilization	  and	  transit	  of	  the	  semi	  submersible	  rig.	  
	  
5.4. Model	  Input	  
	  
In	  this	  section	  inputs	  and	  operations	  of	  the	  model	  for	  the	  RiskE	  software	  will	  be	  shown	  and	  
explained.	   Although	   the	   operational	   procedure	   and	   values	   are	   given	   by	   the	   experts,	   the	  
values	  used	  are	  to	  some	  extent	  example	  values	  and	  the	  operations	  considered	  my	  not	  cover	  
all	   the	   necessary	   operations	   needed.	   Further	   studies	   for	   the	   input	   and	   operational	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procedure	   are	   recommended	   to	   be	   performed	   prior	   to	   a	   real	   forecasting.	   A	   case-­‐by-­‐case	  
approach	  is	  necessary	  to	  be	  done	  in	  an	  actual	  P&A	  forecasting	  
	  
Although	   it	   is	   possible	   to	   add	   additional	   risks	   such	   as	   delay	   due	   to	   waiting	   on	   weather,	  
equipment	   failure,	   operation	  problems,	   etc.	   in	   RiskE,	   it	  will	   not	   be	   included	   in	   this	   study.	  
These	  needs	  further	  studies	  for	  the	  definition	  and	  mathematical	  input.	  
	  
5.4.1. Rig	  and	  Vessel	  Daily	  Cost	  
Shown	  in	  Table	  10	  are	  the	  daily	  rates	  of	  the	  rig	  or	  vessel	  that	  is	  used	  in	  each	  of	  the	  cases.	  
The	   distribution	   type	   is	   uniform.	   These	   data	   are	   ballpark	   values	   given	   by	   oil	   and	   service	  
companies	  in	  the	  Norwegian	  Continental	  Shelf	  sector.	  	  
	  
Table	  10.	  Rig	  and	  vessel	  daily	  rate	  
	  
	  
	  
5.4.2. Cases	  Activity	  and	  Operation	  Time	  
This	   section	   will	   describe	   the	   input	   for	   the	   RiskE	   simulation	   for	   both	   of	   the	   case	  
comparisons.	  The	  sequence	  of	  activity	  and	  operation	  hours	  is	  used	  as	  an	  input	  as	  presented	  
in	  Table	  11,	  12,	  13	  and	  14	  with	  their	  respective	  probability	  distribution	  for	  each	  specific	  case	  
defined	  in	  Table	  9.	  Each	  phase	  and	  general	  activity	  are	  color	  coded	  according	  to	  the	  method	  
used	  either	  it	   is	  Semi	  Submersible	  Rig	  (Red),	  Intervention	  Vessel	  (blue)	  or	  Rig	  Chase	  Vessel	  
(green).	  
	  
As	  mentioned	  in	  the	  previous	  section,	  these	  data	  are	  ballpark	  values	  given	  by	  oil	  and	  service	  
companies	   in	  the	  Norwegian	  Continental	  Shelf.	   Inputs	  representing	  the	  possibility	  of	  delay	  
due	  to	  waiting	  on	  weather,	  equipment	  failure,	  operation	  problems,	  etc.	  are	  not	  included	  in	  
this	   study	   although	   it	   is	   possible	   in	   RiskE.	   Further	   study	   of	   the	   inputs	   and	   case	   by	   case	  
analysis	  are	  necessary	  for	  forecasting	  an	  actual	  case.	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Table	  11.	  Case	  1	  operation	  time	  
	  
	  
Table	  12.	  Case	  2	  operation	  time	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Table	  13.	  Case	  3	  operation	  time	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Table	  14.	  Case	  4	  operation	  time	  
	  
	  
5.4.3. Batch	  Case	  Input	  Assumptions	  
For	  the	  batch	  case	  comparison,	  the	  data	  from	  case	  1	  and	  2	  will	  be	  used.	  Here	  below	  are	  the	  
assumptions	  for	  the	  batch	  comparison:	  
• Until	  the	  nipple	  down	  BOP	  operation,	  both	  case	  1	  and	  2	  are	  identical	  with	  one	  another,	  
the	  simulation	  will	  start	  with	  activities	  after	  that.	  	  
• Operation	  4,	  5	  and	  6	   in	  Table	  12	   are	   included	   in	   the	   cost	   and	  duration	  estimation	  as	  
necessary	  events	  for	  preparing	  Phase	  3	  operation	  of	  batch	  2	  case.	  
• Five	  wells	  in	  the	  Bandung-­‐32	  Field	  will	  be	  forecasted.	  
• The	  vessel	  will	  travel	  to	  each	  of	  the	  wells	  with	  their	  respective	  relative	  distances	  shown	  
in	   Figure	   24	   including	   one	   time	   transit	   from	   and	   to	   the	   port,	   hence	  
transit/transportation	  time	  will	  be	  added	  in	  the	  batch	  case	  for	  the	  rig	  chase	  vessel.	  
• The	   rig	   is	   already	   in	  place	   after	  drilling,	   hence	   there	   is	   no	   transit/transportation	   time	  
added	  in	  the	  batch	  comparison	  case	  for	  the	  semi	  submersible	  rig.	  
• The	  vessel	  will	   do	   the	  phase	  3	  P&A	   for	  each	  well	   simultaneously	  with	  out	  a	  need	   for	  
going	  back	  to	  port,	  hence	  only	  one	  call	  out/mobilization	  cost	  will	  be	  applied.	  
• The	  forecast	  will	  be	  a	  Monte	  Carlo	  simulation	  of	  5	  consecutive	  3rd	  Phase	  P&A	  operation	  
and	  not	  a	  multiplication	  of	  5	  Phase	  3	  P&A	  operation	  of	  a	  single	  well.	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5.5. Results	  
	  
In	   this	   chapter	   results	   from	   the	   forecasting	  will	   be	   presented	   in	   tables	   and	   graphs	   for	   an	  
easier	  visual	  comparison.	  Case	  2	  histogram	  and	  other	  outputs	  will	  be	  presented,	  other	  are	  
shown	  in	  Appendix	  C.	  
	  
5.5.1. Method	  Comparison	  
• Cost	  Forecast	  Histogram	  
The	   cost	   forecast	   histogram	   is	   one	   of	   the	   output	   from	   RiskE	   software.	   From	   this	  
histogram	   users	   can	   see	   the	   probability	   spread	   of	   the	   forecasted	   cost.	   Here	   below	  
shown	   in	   Figure	   27	   is	   the	   cost	   forecast	   for	   case	   2.	   The	   purple,	   green	   and	   red	   line	  
represents	   the	  P10,	  P50	  and	  P90	  of	   the	  distribution.	  The	  P50	  cost	   for	   completing	   the	  
whole	  P&A	  phase	   is	   around	  44	  MNOK	  which	   is	   the	  highest	   among	  all	   the	  methods	   if	  
done	  in	  a	  single	  well.	  
	  
From	   the	   cost	   histogram	   engineers	   could	   calculate	   the	   standard	   deviation	   and	   other	  
statistical	   variable	   to	   study	   the	   extreme	   consideration	   values	   and	   the	   possible	   range	  
value	   to	   consider	   in	   budgetary	  means.	   In	   preparing	   a	   proposal	   for	   operation	   budget	  
allocation,	   the	   engineers	   will	   propose	   a	   certain	   cost	   allocation	   to	   the	   procurement	  
department	  to	   finish	  the	  operation.	  Each	  oil	  company	  has	  different	  budget	  policy	  and	  
the	  cost	  histogram	  is	  one	  of	  the	  input	  on	  preparing	  the	  operation	  budget	  allocation.	  	  
	  
The	   results	   for	   other	   cases	   could	   be	   seen	   in	   Appendix	   C.	   Later	   in	   this	   section	  
comparison	  table	  and	  charts	  will	  be	  presented.	  
	  
	  
Figure	  27.	  Case	  2	  Cost	  forecast	  histogram	  	  
	  
• Duration	  Forecast	  Histogram	  
Duration	  forecast	  histogram	  is	  another	  histogram	  output	  from	  the	  RiskE	  software.	  Here	  
in	  Figure	  28	   the	  duration	  forecast	  for	  case	  2	  is	  presented.	  The	  P50	  of	  duration	  for	  the	  
case	  2	  P&A	  operation	  is	  9.4	  days.	  
	  
This	  histogram	  is	  usually	  used	  to	  estimate	  the	  technical	  operational	  time	  allocation	  for	  
the	   oil	   company	   operation.	   Technical	   operation	   time	   is	   the	   time	   targeted	   by	   the	   oil	  
company	  for	  the	  field	  workers	  to	  complete	  if	  there	  is	  no	  delay	  in	  the	  operation.	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The	   results	   for	   other	   cases	   could	   be	   seen	   in	   Appendix	   C.	   Later	   in	   this	   section	  
comparison	  table	  and	  charts	  will	  be	  presented.	  
	  
	  
Figure	  28.	  Case	  2	  Duration	  forecast	  histogram	  	  
	  
• Cost	  and	  Duration	  Cases	  Comparison	  
The	  statistical	  values	  of	  each	  cases	  are	  compiled	  in	  Table	  15	  and	  furthermore	  bar	  charts	  
are	  generated	  shown	  in	  Figure	  29	  and	  30.	  These	  outputs	  are	  tools	  for	  the	  engineers	  to	  
determine	  which	  method	   is	   the	  best	   for	   the	  P&A	  operation.	   Technical	   limit	   time	   and	  
budget	  are	  usually	  generated	  from	  these	  statistical	  values	  to	  estimate	  the	  resource	  and	  
budget	  planning	  and	  other	  assessments.	  Further	  discussion	  regarding	  the	  results	  will	  be	  
presented	  in	  the	  discussion	  section.	  
	  
Table	  15.	  Method	  Cases	  statistical	  values	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Figure	  29.	  Method	  cases	  cost	  forecast	  comparison	  	  
	  
	  
Figure	  30.	  Method	  cases	  duration	  forecast	  comparison	  	  
	  
• Phase	  Sensitivity	  Percentage	  
Phase	  sensitivity	  is	  one	  of	  the	  outputs	  from	  RiskE	  that	  can	  be	  useful	  in	  developing	  more	  
cost	   and	   duration	   efficient	   operations.	   By	   analyzing	   the	   percentages	   given	   by	   the	  
output,	  engineers	  could	  see	  the	  contribution	  of	  each	  phase	  on	  the	   final	  outcome	  and	  
furthermore	   improve	   the	   cost	   and	  duration	   efficiency	  of	   that	   specific	   phase.	  Another	  
option	  is	  also	  to	  see	  each	  activity	  contribution	  to	  the	  final	  outcome.	  	  
	  
In	  Figure	  31	  a	  screen	  shot	  of	  this	  output	  in	  RiskE	  is	  shown.	  From	  the	  four	  cases	  forecast	  
it	  was	   observed	   that	   the	   phase	   2	   takes	  most	   time	   and	   cost	   expenditure	   for	   the	   P&A	  
operation	   to	  complete.	  This	   is	   the	   reason	  why	   that	   the	  case	   two	  was	   the	  most	  costly	  
and	  time	  consuming	  case	  due	  to	  the	  more	  expensive	  semi	  submersible	  drilling	  rig	  use	  
for	  the	  phase	  2	  operation	  and	  additional	  operation	  and	  rig	  chase	  mobilization	  that	  were	  
assumed	  when	  both	  rig	  and	  vessel	  are	  to	  be	  used	  fot	  the	  P&A	  operation.	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Figure	  31.	  Case	  2	  Phase	  sensitivity	  percentage	  	  
	  
• Cost	  vs	  Time	  Plot	  
Shown	  in	  Figure	  32	   is	  the	  cost	  vs	  time	  plot	  of	  the	  operation.	  The	  cost	  associated	  with	  
the	  operation	  for	  the	  cases	  are	  only	  day	  rate	  and	  mobilization	  cost,	  therefore	  the	  graph	  
is	  a	  straight	  line	  and	  a	  jump	  of	  cost	  in	  the	  mobilization	  day	  representing	  the	  callout	  cost.	  
For	  more	  detailed	  cases	  with	  several	  specific	   inputs	  such	  as	  cement	  cost,	   logging	  cost,	  
cutting	   cost	   etc.	   more	   features	   in	   the	   graph	   will	   appear.	   This	   helps	   engineers	   to	  
associate	  corresponding	  cost	  with	  its	  duration	  and	  time	  frame.	  
	  
	  
Figure	  32.	  Case	  2	  Cost	  vs	  time	  plot	  	  
	  
5.5.2. Batch	  Comparison	  
In	   the	   batch	   case	   scenarios	   besides	   comparing	   between	   case	   1	   batch	   and	   case	   2	   batch,	  
different	   inputs	   for	   the	   rig	   and	   vessel	   rate	   are	   applied.	   This	   is	   to	   observe	   the	   impact	   of	  
different	  daily	  rates.	  Different	  scenarios	  that	  can	  affect	  the	  total	  cost	  and	  duration	  will	  also	  
be	  explained	   in	  the	  discussion	  section.	  As	  explained	   in	  the	  assumptions	  section,	   the	  batch	  
case	  will	  compare	  only	  the	  Phase	  3	  of	  the	  P&A	  operation	  in	  addition	  with	  some	  operations	  
to	  prepare	  the	  rig	  chase	  operation	  in	  case	  2	  and	  2e.	  All	  of	  the	  results	  of	  the	  batch	  scenarios	  
could	  be	  seen	  in	  Appendix	  C.	  
	  
• Cost	  and	  Duration	  Comparison	  
Besides	  the	  case	  1	  batch	  and	  2	  batch,	  two	  additional	  cases	  1e	  batch	  and	  2e	  batch	  are	  
simulated	   with	   different	   daily	   rate.	   A	   single	   value	   of	   10MNOK	   daily	   rate	   for	   semi	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submersible	  drilling	  rig	  and	  1	  MNOK	  daily	  rate	  for	  rig	  chase	  vessel	  are	  applied	  to	  see	  the	  
effect	  of	  daily	  rate	  to	  the	  forecast.	  The	  results	  can	  be	  seen	  in	  these	  following	  tables	  and	  
graphs.	  
	  
It	  can	  be	  seen	  in	  Table	  16	  and	  Figure	  33	   that	  the	  cost	  forecast	  the	  two	  batch	  method	  
has	   different	   outcome	   depending	   on	   the	   cost	   input.	   The	   daily	   rig	   and	   vessel	   cost	  
assumption	  or	  data	  will	  determine	  which	  method	  will	  be	   the	  most	   cost	  effective.	  But	  
besides	  cost	  consideration,	  choosing	  the	  second	  method	  could	  save	  rig	  time	  for	  drilling	  
and	  completion	  purposes	  and	  also	  could	  reduce	  the	  WOW	  risk	  by	  choosing	  the	  optimal	  
weather	  season	  fot	  the	  P&A	  operation.	  
	  
Another	  fact	   is	  that	  the	  distances	  between	  the	  wells	   in	  the	  batch	  example	  considered	  
are	  long.	  If	  the	  wells	  in	  the	  same	  close	  area	  the	  rig	  chase	  batch	  case	  would	  be	  more	  cost	  
effective.	  
	  
Table	  16.	  Batch	  cases	  statistical	  values	  
	  
	  
	  
Figure	  33.	  Batch	  cases	  cost	  forecast	  comparison	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Figure	  34.	  Batch	  cases	  duration	  forecast	  comparison	  	  
	  
• Phase	  Sensitivity	  Percentage	  
From	   the	   phase	   sensitivity	   result	   for	   the	   batch	   cases	   it	   could	   be	   seen	   that	   the	   pre-­‐
abandonment	   activities	   using	   the	   semisubmersible	   drilling	   rig	   gives	   the	   largest	  
contribution	  to	  the	  time	  and	  cost	  of	  the	  total	  operation	  in	  batch	  2	  and	  2e	  cases.	  These	  
are	  the	  4,5	  and	  6	  event	  in	  the	  Table	  12.	  More	  discussion	  will	  be	  given	  in	  the	  discussion	  
section.	  
	  
	  
Figure	  35.	  Case	  2	  batch	  cases	  cost	  forecast	  comparison	  	  
	  
• Cost	  vs	  Time	  Plot	  
From	  the	  cost	  and	  time	  plot	  of	  the	  batch	  2	  case	  shown	  in	  Figure	  36	  it	  is	  clearly	  seen	  that	  
for	   the	   P&A	   operation	   the	   majority	   of	   the	   cost	   and	   time	   is	   dominated	   by	   the	   pre-­‐
abandonment	  operations.	  Further	  discussion	  will	  be	  given	  in	  the	  discussion	  section.	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Figure	  36.	  Case	  2	  batch	  cost	  vs	  time	  plot	  	  
	  
5.6. Discussion	  
	  
In	   this	   section,	   several	   points	   of	   discussion	   will	   be	   explained	   related	   to	   the	   simulation	  
results.	   Although	   the	   input	   data	   and	   the	   assumption	   are	   based	   on	   ballpark	   values	   and	  
general	   assumptions,	   there	   are	   several	   key	   findings	   that	   are	   informative	   for	   future	  
simulation	   and	   P&A	   studies.	   These	   key	   discussion	   points	   will	   be	   explained	   in	   different	  
subsections.	  
	  
5.6.1. Cost	  and	  Duration	  Impact	  of	  Phase	  2	  Operation	  
From	  the	  method	  comparison	  cases	  statistical	  result	  displayed	  in	  Table	  15	  and	  Figure	  29	  and	  
31	   with	   other	   phase	   sensitivity	   results	   in	   Appendix	   C,	   some	   interesting	   facts	   could	   be	  
observed.	  Phase	  2	  dominates	  the	  duration	  and	  cost	  contribution	  of	  the	  final	  outcome.	  This	  
is	   due	   to	   the	   long	   time	  used	   in	   the	  punch,	   circulate	   and	  plug	  operation	   conducted.	   In	   an	  
actual	  case	  this	  could	  be	  even	  longer	  if	  there	  is	  a	  need	  of	  pulling	  out	  the	  tubing,	  washing	  bad	  
cement,	  additional	  logging,	  casing	  milling	  etc.	  	  
	  
Case	  2	   in	  the	  simulation	  was	  the	  most	  expensive	  for	  a	  single	  well	  operation,	  this	   is	  due	  to	  
the	   phase	   2	   operation	   is	   done	   using	   the	   semi	   submersible	   drilling	   rig	   and	   additional	  
mobilization	  cost	  of	  the	  vessel.	  The	  cost	  saving	  of	  finishing	  phase	  3	  with	  a	  rig	  chase	  vessel	  is	  
not	  significant	  due	  to	  the	  small	  amount	  of	  time	  in	  the	  phase	  3	  operation.	  
	  
On	   the	   other	   hand	   in	   case	   3	   and	   4	   mobilization	   cost	   and	   additional	   rig	   usage	   for	   pre-­‐
abandonment	   could	  be	   compensated	  by	  using	  an	   intervention	  vessel	   to	   finish	  majority	  of	  
the	  P&A	  operation	  particularly	  phase	  2.	  This	  is	  a	  huge	  potential	  considering	  the	  assumption	  
of	  a	  single	  well,	  a	  batch	  scenario	  would	  favor	  the	  case	  3	  and	  4	  even	  more	  from	  the	  risk,	  cost	  
and	  rig	  saving	  time	  point	  of	  view.	  
	  
Case	  3	  and	  4	  is	  an	  ideal	  case	  on	  paper	  that	  could	  hugely	  improve	  P&A	  operations	  in	  the	  NCS,	  
further	   technology	   development	   for	   reliability	   and	   multiple	   case	   capability	   is	   needed	   in	  
order	  to	  have	  a	  robust	  full	  P&A	  operation	  using	  intervention	  vessel.	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5.6.2. Factors	  that	  Affect	  Batch	  Operations	  
The	  batch	  case	  comparison	  results	  in	  Table	  16,	  Figure	  33	  and	  34,	  reveals	  interesting	  facts	  to	  
be	  discussed.	  With	  the	  assumptions	  used	  in	  the	  simulation	  for	  the	  batch	  case	  1	  and	  2	  was	  
observed	   that	   by	   using	   a	   full	   semi	   submersible	   rig	   is	   more	   cost	   effective	   compared	   to	   a	  
combination	  of	  semi	  submersible	  rig	  and	  rig	  chase	  vessel.	  This	  is	  due	  to	  the	  additional	  pre-­‐
abandonment	  operation	  cost,	  mobilization	  cost	  and	   transit	  cost	   for	   the	  case	  2	  batch.	  One	  
should	  note	  that	  these	  cases	  are	  based	  on	  an	  assumption	  for	  an	  exploration	  well	  case	  where	  
the	  semi	  submersible	  rig	  is	  already	  in	  place	  after	  drilling	  and	  no	  mobilization	  and	  transit	  are	  
required	   for	   the	  case	  1	  batch.	  However	   this	  picture	  may	  change	   in	   favor	   to	  any	  particular	  
case	  if	  certain	  variables	  are	  different.	  The	  main	  variables	  are	  :	  
	  
• Rig	  daily	  rate	  
Case	   1e	   and	   2e	   is	   an	   example	   that	   different	   rig	   rates	   could	   result	   in	   different	   final	  
outcome.	  By	  changing	  the	  rig	  rate	  assumptions	  the	  case	  2e	  becomes	  more	  cost	  efficient	  
compared	  to	  case	  1e.	  The	  rig	  and	  vessel	  contract	  will	  be	  the	  main	  driving	  force	  of	  this	  
variable.	  In	  an	  actual	  case	  a	  semi	  submersible	  drilling	  rig	  operation	  could	  turn	  out	  more	  
expensive	   to	   operate	   daily	   due	   to	   the	   cost	   of	   the	   support	   system	   involved	   such	   as	  
support	  vessels,	  helicopter,	  support	  center,	  etc.	  
	  
• Distance	  between	  wells	  
In	   the	  Bandung-­‐32	  Field	  example	  case	  the	  distance	  between	  wells	  will	  add	  the	  transit	  
time	  resulting	  in	  additional	  cost	  for	  the	  case	  2	  batch	  operation.	  The	  distance	  between	  
wells	   in	  an	  actual	  case	  could	  also	  add	  additional	  risk	  of	  delay	  due	  to	  bad	  weather.	  On	  
the	  other	   hand	  batch	  operation	   in	   actual	   scenarios	   usually	   are	  done	   in	   one	   template	  
resulting	  in	  a	  distance	  between	  wells	  which	  are	  close	  to	  zero.	  These	  are	  variables	  that	  
will	   result	   in	   different	   final	   outcome	   and	   furthermore	   change	   the	   perspective	   when	  
determining	  the	  batch	  method.	  
	  
• Number	  of	  wells	  
The	  number	  of	  wells	  in	  a	  batch	  operation	  will	  determine	  the	  final	  cost	  per	  well.	  A	  single	  
call	  out/mobilization	  cost	  will	  be	  divided	  between	  the	  numbers	  of	  wells	  hence	  a	  lower	  
cost	  per	  well	  will	  be	  obtained.	  
	  
• Risk	  factors	  consideration	  
Later	  explained	  in	  section	  5.6.4.,	  one	  of	  the	  advantage	  of	  the	  method	  using	  LWIV	  or	  Rig	  
Chase	  Vessel	   is	  after	  the	  temporary	  abandonment	  by	  the	  semi	  submersible	  drilling	  rig	  
the	  full	  P&A	  operation	  could	  be	  commenced	  in	  a	  chosen	  time	  throughout	  the	  year.	  By	  
choosing	  what	  time	  the	  P&A	  operation	  will	  be	  done	  by	  the	  Rig	  Chase	  Vessel	  or	  LWIV,	  
WOW	  risks	   could	  be	   reduced	  hence	  a	   lower	  mean	   cost	   and	  duration	   forecast.	   In	   this	  
simulation	  an	  assumption	  that	  no	  WOW	  risks	  involved	  are	  used	  hence	  this	  factor	  is	  not	  
accounted	  in	  the	  final	  result.	  
	  
5.6.3. Semi	  Submersible	  Rig	  Time	  Saved	  
As	  mentioned	  before	  in	  chapter	  2,	  one	  of	  the	  main	  purpose	  of	  doing	  more	  P&A	  operation	  
with	  LWIV	  or	  Rig	  Chase	  vessel	  is	  to	  reduce	  use	  the	  semi	  submersible	  drilling	  rig	  activity	  for	  
P&A	  operation.	  By	  reducing	  the	  use	  of	  semi	  submersible	  drilling	  rig	  in	  P&A	  operation,	  more	  
drilling	  and	  completion	  operation	  can	  be	  performed	  which	  is	  the	  intended	  use	  of	  the	  semi	  
submersibles.	   This	   is	   important	   since	   available	   rigs	   are	   scarce	   in	   the	   NCS	   and	   more	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exploration	   and	   field	   development	   are	   needed.	   Although	   some	   cases	   could	   be	   more	  
expensive,	  the	  need	  of	  drilling	  and	  completion	  with	  a	  semi	  submersible	  could	  overcome	  the	  
cost	  consideration	  when	  choosing	  a	  method.	  
	  
From	   the	   time	   and	   cost	   data,	   rig	   and	   vessel	   use	   for	   every	   case	   could	   be	   obtained	   and	  
furthermore	  compiled	  for	  comparison.	  Here	  below	  on	  Table	  17	  and	  Figure	  37	  are	  the	  semi	  
submersible	  rig	  time	  saved	  per	  well	  is	  presented	  in	  table	  and	  graph.	  	  
	  
Table	  17.	  Semi	  submersible	  rig	  time	  saved	  per	  well	  
	  
	  
	  
Figure	  37.	  Semi	  submersible	  rig	  time	  saved	  per	  well	  comparison	  
	  
5.6.4. P&A	  Operation	  Timing	  to	  Reduce	  Operation	  Risks	  
Weather	   is	  an	   important	  element	   in	  subsea	  operations	  due	  to	  the	  high	  operation	  demand	  
with	  respect	  to	  conducting	  safe	  operations	  within	  operational	  limits.	  As	  discussed	  before	  in	  
section	   2.5.1.,	   for	   an	   unsafe	   and	   technically	   unfeasible	   weather	   condition	   an	   intentional	  
delay	  of	  operation	  known	  as	  Waiting	  on	  Weather	  (WOW)	  will	  be	  induced.	  	  
	  
The	   probability	   of	   this	   weather	   condition	   to	   occur	   varies	   throughout	   the	   year	   by	   the	  
seasonal	  changes.	  To	  reduce	  the	  probability	  of	  WOW	  a	  well	  could	  be	  suspended	  temporary	  
by	  the	  semi	  submersible	  drilling	  rig	  for	  later	  to	  be	  reentered	  with	  LWIV	  or	  rig	  chase	  vessel	  in	  
a	  time	  where	  the	  WOW	  possibility	  is	  the	  lowest	  to	  fully	  complete	  the	  P&A.	  Shown	  in	  Figure	  
8	   on	   page	   23	   is	   the	  wave	   height	   and	   its	   probability	   to	   occur	   throughout	   the	   year.	   These	  
types	  of	  data	  are	  used	  to	  determine	  the	  optimal	  time	  for	  the	  operation.	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6. Conclusions	  and	  Recommendations	  
	  
The	  research,	  simulation	  and	  work	   in	  this	  thesis	  has	  revealed	  several	   interesting	  facts	  that	  
could	  improve	  the	  cost,	  duration,	  method,	  etc.	  of	  permanent	  P&A	  operation	  specifically	   in	  
subsea	  exploration	  wells.	  Furthermore	  the	  use	  of	  RiskE	  software	  for	  P&A	  operation	  forecast	  
also	  reveals	  potential	  room	  for	  the	  software	  improvement.	  	  
	  
This	   chapter	   will	   cover	   the	   conclusions	   and	   recommendations	   based	   on	   the	   previous	  
chapters	  in	  this	  thesis.	  
	  
6.1. P&A	  Cost	  and	  Duration	  Estimation	  
	  
After	  analyzing	  the	  simulation	  forecast	  results,	  a	  few	  findings	  are	  revealed.	  The	  fact	  that	  the	  
cost	   and	   duration	   difference	   is	   relatively	   insignificant	   between	   using	   rig-­‐less	   or	   rig-­‐based	  
method	  shows	  that	  there	  is	  no	  importance	  for	  an	  oil	  company	  to	  change	  semi	  submersible	  
rig	  P&A	  operation	  to	  a	  vessel	  P&A	  operation	  for	  a	  single	  exploration	  well.	  In	  the	  future	  when	  
intervention	  vessel	  could	  handle	  the	  full	  P&A	  operation	  in	  a	  safe	  and	  reliable	  manner,	  a	  full	  
P&A	   operation	   will	   be	   commercially	   and	   technically	   possible	   and	   the	   cost	   and	   duration	  
could	  be	  reduced.	  
	  
On	   the	   other	   hand,	   choosing	   a	  method	  with	   a	   perspective	   other	   than	   cost	   and	   duration	  
could	  bring	  advantages	  for	  the	  oil	  company	  such	  as	  additional	  semi	  submersible	  rig	  time	  for	  
drilling	  and	  completion	  activities	  and	  reduced	  operational	  risks.	  With	  the	  batch	  operation,	  
vessels	  could	  perform	  P&A	  for	  several	  different	  operators	  using	  the	  concept	  of	   integrated	  
operations.	  This	  would	  reduce	  the	  operational	  cost	  per	  well	  for	  the	  P&A	  operation.	  
	  
Several	  points	  of	  recommendation	  with	  respect	  to	  the	  findings	  explained	  above	  to	  improve	  
the	  cost,	  duration	  and	  general	  permanent	  P&A	  operation	  are:	  
	  
• Improve	   the	   reliability	   and	   technology	   for	   Intervention	   vessels	   to	   fully	   commence	  
P&A	  operation	  focusing	  on	  the	  Phase	  2	  operation.	  	  
Commencing	   the	   phase	   2	   of	   the	   P&A	   operation	   by	   vessels	   is	   a	   potential	   cost	   and	  
duration	   saving	   since	   this	   phase	   takes	   the	   longest	   time	   to	   finish.	   By	   improving	   the	  
technology	  and	  reliability	  of	  the	  vessels	  in	  the	  market,	  field	  operators	  will	  not	  hesitate	  
to	   use	   vessels	   to	   do	   full	   P&A	   operation	   since	   current	   technology	   still	   raise	   some	  
robustness	  doubt	   in	   the	  market.	   Further	  advantages	  of	  using	  vessels	   are	  explained	   in	  
the	  other	  points.	  
	  
• Promoting	   more	   use	   of	   vessels	   to	   do	   P&A	   operations	   to	   save	   more	   rig	   time	   for	  
primary	  drilling	  operations.	  	  
By	  using	  vessels	   to	  commence	  P&A	  operations,	   rigs	  could	  be	  used	  more	  to	  do	  drilling	  
and	  completion	  of	  exploration	  and	  development	  wells.	  This	  is	  essential	  in	  a	  time	  where	  
rig	  contracts	  are	  expensive	  and	  scarce	  and	  oil	  prices	  are	  high.	  More	  rig	  time	  should	  be	  
used	  for	  its	  main	  function	  which	  is	  drilling	  and	  completing	  wells.	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• Promoting	  more	  use	  of	  vessel	  to	  do	  P&A	  operations	  after	  a	  temporary	  suspension	  to	  
reduce	  operational	  risks	  such	  as	  waiting	  on	  weather	  by	  commencing	  the	  operation	  in	  
a	  chosen	  time	  interval.	  
Weather	   is	   one	   of	   the	   main	   challenges	   of	   oil	   and	   gas	   activity	   in	   the	   North	   Sea.	   By	  
suspending	  a	  planned	  P&A	  well	  after	  drilling	  and	  commencing	  the	  full	  P&A	  operation	  in	  
a	   chosen	   time	   throughout	   the	   year	   the	   probability	   of	   delay	   caused	   by	   waiting	   on	  
weather	  could	  be	  reduced.	  
	  
• Increase	   the	   number	   of	   wells	   in	   batch	   operation	   by	   integrating	   P&A	   operations	   to	  
reduce	  the	  cost	  of	  P&A	  per	  well.	  
The	  number	  of	  wells	   in	  a	  batch	  P&A	  operation	  will	  reduce	  the	  P&A	  cost	  per	  well.	  This	  
could	  be	  accomplished	  by	   integrating	  P&A	  operations	   from	  different	  oil	  companies	  or	  
fields.	   This	   task	   will	   not	   be	   easy	   considering	   the	   different	   contracts	   and	   relations	  
between	   oil	   companies	   and	   more	   involvement	   from	   the	   governing	   authorities	   are	  
needed.	  
	  	  
6.2. RiskE	  Software	  for	  P&A	  Operation	  Forecasting	  
	  
RiskE	  software	  was	  initially	  developed	  to	  forecast	  cost	  and	  duration	  for	  drilling	  operation.	  In	  
this	   thesis	   the	   software	   is	   used	   to	   forecast	   various	   scenario	   of	   a	   P&A	   operation.	   This	  
uncommon	   use	   of	   the	   RiskE	   software	   exposed	   some	   of	   the	   potential	   and	   room	   for	  
improvement	  within	  RiskE	  for	  P&A	  application	  uses,	  such	  as:	  
	  
• The	   RiskE	   software	   could	   be	   used	   for	   P&A	   forecasting	   without	   major	   changes.	   The	  
flexibility	   to	   alter	   the	   automatically	   generated	   operation	   play	   by	   deleting	   existing	   or	  
inserting	   new	  user	   defined	  makes	   this	   possible.	   The	   user	   can	   name	   these	   operations	  
accordingly	  and	  specify	  appropriate	  input	  regarding	  duration	  and	  cost	  distribution.	  This	  
is	  a	  key	  feature	  in	  RiskE	  to	  simulate	  customized	  operations	  which	  differ	  from	  a	  normal	  
drilling	  operation.	  
	  
• In	   drilling,	   a	   time	   and	   depth	   curve	   is	   essential	   to	   display	   how	   far	   the	   operation	   has	  
commenced	  relative	  to	  the	  time.	  However,	  in	  P&A,	  the	  progress	  of	  the	  operation	  is	  not	  
reflected	  by	  depth.	  Another	  way	  of	  displaying	  this	  is	  to	  add	  a	  time	  vs	  %	  P&A	  operation	  
completion	  curve	  as	  an	  additional	  output.	  
	  
• In	  the	  Mobilize	  Rig	  Technology	   input	  phase	  an	  addition	  of	   Intervention	  Vessel	  and	  Rig	  
Chase	  Vessel	  could	  be	  a	  useful	  addition	  for	  RiskE	  with	  specific	  characteristics	  of	  a	  vessel	  
such	  as	  speed,	  etc.	  
	  
• In	  the	  RiskE	  phase	  and	  operation	  sensitivity	  results,	  it	  is	  seen	  that	  if	  the	  naming	  of	  the	  
phase/operation	  is	  longer	  then	  a	  certain	  length,	  only	  partially	  the	  name	  is	  displayed.	  A	  
display	  that	  enables	  the	  user	  to	  see	  all	  the	  naming	  will	  be	  a	  useful	  change	  for	  RiskE.	  
	  
• An	  addition	  of	  a	  phase	  editor	   for	  a	  Phase	  1,	  2	  and	  3	  P&A	  besides	  the	  existing	  drilling,	  
mobilize,	   spudding,	   BOP	   and	   abandon	   and	   furthermore	   an	   automatic	   operation	  
generator	  for	  the	  respective	  P&A	  phases	  will	  be	  a	  useful	  addition	  for	  RiskE.	  An	  addition	  
of	  a	  customized	  phase	  editor	  that	  could	  cover	  all	  types	  of	  operations	  and	  automatically	  
generate	  the	  most	  common	  operations	  cold	  also	  be	  added.	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6.3. Recommendation	  for	  Future	  Studies	  	  
There	  are	  several	  points	  that	  can	  improve	  future	  studies	  in	  cost	  and	  duration	  P&A	  forecast	  
with	  respect	  to	  the	  topics	  discussed	  in	  this	  thesis,	  such	  as	  :	  
	  
• Studies	  on	  more	  detailed	  and	  accurate	  operation	  procedures	  and	  their	  respective	  input	  
distribution	  for	  forecasting	  cost	  and	  duration	  in	  P&A	  cases.	  
	  
• Studies	  on	   risks	   involved	   in	  P&A	  operation	  and	   implement	   the	   study	   in	   the	  RiskE-­‐risk	  
operation	  plan	  for	  a	  better	  risk	  based	  cost	  and	  duration	  forecast.	  
	  
• Further	  cost	  and	  duration	  simulation	  including	  sensitivity	  analysis.	  Variables	  such	  as	  rig	  
cost,	  well	  distance,	  number	  of	  wells,	  etc.	  should	  be	  varied	  to	  study	  their	  effects	  on	  cost	  
and	  duration	  of	  a	  P&A	  operation.	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  Well	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  Criteria	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Table	  2	  –	  Casing	  Acceptance	  Criteria	  –	  NORSOK	  [3]
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  22	  –	  Casing	  Cement	  Acceptance	  Criteria	  –	  NORSOK	  [3]	  
	  
Risk	  Based	  Cost	  and	  Duration	  Estimation	  of	  Permanent	  Plug	  and	  Abandonment	  Operations	  in	  Subsea	  Exploration	  Wells	  
Spring	  2012	  
Sanggi	  Raksagati	   72	   Master	  Thesis	  
	  
	  
Table	  24	  –	  Cement	  Plug	  Acceptance	  Criteria	  –	  NORSOK	  [3]	  
	  
Risk	  Based	  Cost	  and	  Duration	  Estimation	  of	  Permanent	  Plug	  and	  Abandonment	  Operations	  in	  Subsea	  Exploration	  Wells	  
Spring	  2012	  
Sanggi	  Raksagati	   73	   Master	  Thesis	  
	  
	  
Table	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WBS	  -­‐	  Permanent	  Abandonment	  –	  Slotted	  Liners	  in	  Multiple	  Reservoirs	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  B	  
	  
Intervention	  Vessel	  Specification	  
	  
ISLAND	  INTERVENTION	  –	  ISLAND	  OFFSHORE	  
(Source	  http://www.islandoffshore.com/?cid=91#cid=91)	  
	  
 
Type:	   RLWI	  (Riserless	  light	  well	  intervention	  unit)	  -­‐	  DPIII	  
Design:	   Ulstein	  SX	  121	  
Yard:	   Ulstein	  Verft	  AS	  
Year:	   2011	  
Class:	  
DNV	  +	  1A1	  with	  the	  following	  class	  notations:	  R	  Ship-­‐shaped	  Well	  
Intervention	  Unit,	  SF,	  E0,	  DYNPOS-­‐AUTRO,	  NAUT-­‐OSV	  (A),	  CLEAN	  DESIGN,	  
OPP-­‐F,	  CRANE,	  COMF-­‐V(3),	  COMF-­‐C(3),	  LFL*,	  DK(+),	  HL(2,8),	  HELIDK.	  
	   	  
L.O.A.:	   120,2m	  
Width:	   25,0m	  
DW:	   8700T	  /	  7,9m	  
Deck	  area:	   1.400m2	  10	  t/m2	  main	  deck	  
	  	   380m2	  5	  t/m2	  mezzanine	  deck	  
Accomodation:	  100	  persons	  
Subsea	  crane:	   140T	  
Moonpool:	   8x8m	  
	  	   Tower	  with	  guide	  wire	  winches	  
	  	   Main	  winch	  capacity	  
	  	   140t	  @	  0	  -­‐	  1500m	  water	  depth	  
	  	   115t	  @	  1500	  -­‐	  2500m	  water	  depth	  
	  	   Skidding	  system	  
	  	   2xWork	  ROV	  w/heavy	  weather	  LARS	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The	   Island	   Intervention	   has	   been	   designed	   as	   a	   light	   well	   intervention	   and	   subsea	  
construction	  vessel.	  The	  vessel	   is	  capable	  to	  meet	  and	  fulfill	   the	  toughest	  requirements	   in	  
the	  industry,	  and	  has	  already	  experience	  from	  several	  types	  of	  subsea	  projects	  not	  limited	  
to	  the	  below:	  
• P&A	  work	  
• Construction	  work	  
• Tower	  and	  module	  handling	  
• Installation	  work	  
• IMR	  work	  
• Survey	  work	  
• Crane	  work	  
• Diving	  work	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Rig	  Chase	  Vessel	  Specification	  
	  
MV	  ISLAND	  VALIANT	  –	  ISLAND	  OFFSHORE	  
(Source	  http://www.islandoffshore.com/?cid=91#cid=25)	  
	  
 
	  
Type:	   AHTS	  -­‐	  Light	  construction	  vessel	  -­‐	  DP2	  
Design:	   UT	  787	  LCD	  
Yard:	   Aker	  Yards	  Langsten	  
Year:	   2007	  
Class:	   DnV+1A1,	  SF,	  E0,	  DK(+),	  HL(p),	  LFL*,	  ICE	  C,	  
TUG,	  DynPos	  AutR,	  CLEAN,	  T-­‐MON,	  BIS,	  COMF-­‐
V(3),	  DEICE,	  SUPPLY	  VESSEL.	  
	  	   	  	  
L.O.A.:	   93,30m	  
Width:	   22,0m	  
DW:	   4200t	  
Deack	  Area:	   860m2	  
Accomodation:	   60	  
A-­‐frame:	   200t	  (100t	  ahc)	  fitted	  above	  moonpool	  
ROV:	   A	  170hp	  work	  ROV	  permanent	  installed	  in	  a	  
garage	  with	  heavy	  weather	  LARS	  system	  
Subsea	  Crane:	   90t	  ahc	  (SWL	  110t)	  
Coursor	  System:	  A	  Cursor	  and	  guide	  wire	  system	  could	  be	  fitted	  to	  the	  vessel	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The	  Island	  Valiant	  has	  been	  designed	  as	  a	  large	  AHTS	  vessel	  with	  	  Subsea	  installation	  and	  
light	  Construction	  vessel	  capabilities.	  	  
The	  vessel	  is	  capable	  to	  meet	  and	  fulfil	  the	  toughest	  requirements	  in	  the	  industry,	  and	  has	  
already	  experience	  from	  several	  	  
Heavy	  duty	  projects	  not	  limited	  to	  the	  below;	  
• Deep	  water	  anchor	  handling	  with	  fully	  integrated	  work	  ROV	  support.	  
• Heavy	  duty	  mooring	  and	  subsea	  Installation	  work	  
• Pre-­‐laying	  of	  chain	  and	  synthetic	  rope	  at	  deep	  water	  
• Trenching	  work	  	  
• Light	  construction	  work	  
• P&A	  work	  
• Tower	  work	  
• Drill	  pipe	  handling	  through	  moonpool	  
• Mooring	  Installation	  work	  at	  deep	  water	  
• MR	  work	  
• Survey	  work	  
• Crane	  work	  
• ROV	  Work	  
	  
The	  Island	  Valiant	  has	  been	  built	  for	  world	  wide	  operation,	  and	  is	  presently	  trading	  the	  
North	  Sea	  Spot	  and	  Project	  market.	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  Graphs	  
Case	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  Histogram	  
	  
	  
Case	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  Duration	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Case	  1	  Time	  and	  Cost	  Graph	  
	  
	  
	  
Case	  2	  Histograms	  and	  Graphs	  
Case	  2	  Cost	  Forecast	  Histogram	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Case	  2	  Duration	  Forecast	  Histogram	  
	  
	  
Case	  2	  Phase	  Sensitivity	  Percentages	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  Graph	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Case	  3	  Histograms	  and	  Graphs	  
Case	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  Cost	  Forecast	  Histogram	  
	  
	  
Case	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  Duration	  Forecast	  Histogram	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Case	  3	  Time	  and	  Cost	  Graph	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  4	  Histograms	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  Graphs	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Case	  4	  Duration	  Forecast	  Histogram	  
	  
	  
Case	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  Sensitivity	  Percentages	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Case	  4	  Time	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  Graph	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Case	  1	  Batch	  Duration	  Forecast	  Histogram	  
	  
	  
Case	  1	  Batch	  Phase	  Sensitivity	  Percentage	  
	  
	  
Case	  1	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  Time	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  Graph	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Case	  2	  Batch	  Histograms	  and	  Graphs	  
Case	  2	  Batch	  Cost	  Forecast	  Histogram	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  Batch	  Duration	  Forecast	  Histogram	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Case	  2	  Batch	  Phase	  Sensitivity	  Percentages	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  Time	  and	  Cost	  Graph	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Case	  1e	  Batch	  Histograms	  and	  Graphs	  
Case	  1e	  Batch	  Cost	  Forecast	  Histogram	  
	  
	  
Case	  1e	  Batch	  Duration	  Forecast	  Histogram	  
	  
	  
Case	  1e	  Batch	  Phase	  Sensitivity	  Percentage	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Case	  1e	  Batch	  Time	  and	  Cost	  Graph	  
	  
	  
Case	  2e	  Batch	  Histograms	  and	  Graphs	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